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FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD (OCTOBER, NOVEMBER, DECEMBER 2013)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE
AGREEMENT (PEA) MILESTONE STATUS

ON SCHEDULE EA & PEA

SITE NOTICES OF VIOLATION (NOVs) EA & PEA MILESTONES MET DURING MILESTONES NEXT FOUR NON-HLW WDs | LLW DISPOSAL NEPA
QUARTER (10/2013 - 12/2013) / TOTAL QUARTERS (01/2014 - 12/2014) /
QUARTER EA & PEA MILESTONES TOTAL NEXT FOUR QUARTERS
EA & PEA MILESTONES
Argonne (ANL) N/A(0/0) N/A(0/0)
Brookhaven (BNL) N/A(0/0) N/A(0/0)
Carlsbad / Waste Isolation Pilot Plant
(CBFO / WIPP) N/A(0/0) N/A(0/0)
Energy Technology Engineering Center
(ETEC) N/A(0/0) N/A(0/0)
Idaho (INL)
L. Livermore Nati L y
(LLNL)

Los Alamos National Laboratory (LANL)

Moab

Nevada National Security Site (NNSS)

Oak Ridge (OR)

Paducah (PA)

Two previous State NOVs were not resolved during the quarter, and one new State NOV, which is related to
one of the previous NOVs (i.e., Outfall 001), was received during the quarter, and was not resolved during the

quarter.

Pantex

Portsmouth (PORTS)

Richland (RL)

YELLOW (18/ 21)

River Protection (ORP)

Sandia National Laboratory (SNL)

Savannah River Site (SRS)

Separations Process Research Unit
(SPRU)

N/A(0/0) N/A(0/0)

Stanford Linear Acceleration Center
(SLAC)

N/A(0/0) N/A(0/0)

West Valley Demonstration Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all I envi

while also maintaining essential functions to protect human health, the environment, and national security.

tal legal ¢
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Los Alamos National
Laboratory (LANL)

NO ORPS REPORT FILED --- On May 9, 2014, the New Mexico Environment Department (NMED) issued a
Notice of Violation with Proposed Penalties following the May 13, 2013 hazardous waste compliance
evaluation inspection at the Los Alamos National Laboratory. This NOV identified seven specific violations
noted during the inspection that warranted mention - (1) three containers not labeled with 'free liquids' label,
(2) two containers with free liquids without secondary containment, (3) five inspection records did not list
every item, (4) one container was not labeled with an accumulation start date, (5) an old oil-water separator
had not had a hazardous waste determination, (6) couple open boxes of spent fluorescent lamps were not
managed properly, and (7) two used oil containers were not properly labeled. On May 12, 2014, NMED issued
a revision that identified a civil penalty of $38,364 and referenced a past history of noncompliance. The Los
Alamos Field Office, Los Alamos National Security, LLC, (LANS), and NMED met on this NOV and it was
resolved that LANS would pay the penalty, but it has not been paid to date. This NOV is difficult to attribute
to either NNSA or EM. NNSA is responsible for the RCRA program and for following up on its execution while
EM-paid staff in ADEP generally execute the program while treating both NNSA and EM wastes. For the seven
violations mentioned, 1 and 2 on free liquids would be EM-paid functions; 3 and 4 on inspection records and
labels are shared NNSA and EM functions; and 5, 6, and 7 on oil-separators and lamps would be landlord
NNSA functions. Penalties for NMED issued NOVs are paid by LANS and are non-reimbursable expenses
under the NNSA contract with LANS.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

YELLOW

02/22/2013 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 017 --- EM--PPPO-BWCS-PGDPDUCON-
2013-0002 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity during 3 Months in
2012 --- On February 20, 2013, the Kentucky Department of Environmental Protection (KDEP) issued a Notice of
Violation (NOV) for failing to comply with the terms and conditions of KPDES Permit No.: KY0004049 for whole
effluent toxicity. The KPDES permit limit for toxicity is a Toxicity Unit chronic (TUc) less than or equal to 1. The facility
significantly failed toxicity testing at Outfall #017 on the following dates: February 22, 2012 was TUc = 13.4, November
21,2012 was TUc = 5.55, and December 19, 2012 was TUc = 1.25. The current Toxicity Reduction Evaluation Plan
will be revised and will incorporate the remedial measures listed in the NOV.

4th Quarter FY13: 3 NOVs received in the quarter: 1) September 5, 2013 - NOV for failure to comply with the permit
limit for Total Recoverable Zinc (TRZ) at Outfall 017 during the month of May 2013; 2) September 6, 2013 - NOV for
failure to comply with the permit limit for Whole Effluent Toxicity for Chronic Toxicity for the month of May 2013; and,
3) September 17, 2013 - NOV for failure to comply with the permit limit for Whole Effluent Toxicity for Chronic Toxicity
for the month of July 2013. Since there was no explanation for the high TRZ, the state indicated that a response letter
was sufficient in addressing the TRZ NOV in the place of a corrective action plan. A response letter was submitted to
the Kentucky Division of Enforcement on September 27, 2013. No response was required for the chronic toxicity
NOVs since BWCS is continuing to implement the TRE Plan. The project will continue to manage and maintain the
corrective actions previously implemented under the October 25, 2012 Agreed Order to ensure compliance with permit
requirements. The project is also continuing to perform the Toxicity Investigation Evaluation identified in the TRE to
help identify possible cause(s) for toxicity at Outfall 017. The NOVs were issued to document the failures and did not
require any new actions. A petition to remove the TRE requirements will be submitted to the Commonwealth of
Kentucky once the project can demonstrate 6 months of continuous compliance.

1st Quarter FY14: DUF6 --- No notices of violation (NOVs), associated fines and/or penalties specific to the
DUF6 Project were assessed in the first quarter of FY 2014 (October 2013 through December 2013).

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

YELLOW

09/12/2013 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- EM--PPPO-LKY-PGDPENVRES-2013-
0003 - Notice of Violation (NOV) for Exceedance of Total Residual Chlorine at Outfall 001 --- On September 9, 2013,
the Paducah Environmental Remediation Project contractor received a Notice of Violation (NOV) from the Kentucky
Department for Environmental Protection, Division of Enforcement, dated September 5 for failing to comply with the
State’s permit limit at Outfall 001-1 for Total Residual Chlorine (TRC) during the months of April, May, and June. The
permitted limits for TRC concentration are a 30-day average of 0.011 mg/1 and a daily maximum of 0.019 mg/1. The
reported results were a daily maximum of 0.04 mg/1 for April; a daily maximum of 0.03 mg/1 for May; and a daily
maximum of 0.02 mg/1 for June. The NOV requires a corrective action plan be submitted by October 1.

09/30/2013 Corrective Action Plan - As provided to the Kentucky Department for Environmental Protection, the
exceedances of TRC in April, May, June, and July were determined to be an issue with interfering matrices in the
discharges at Outfall 001, specifically discoloration due to algae growth along the ditches leading to Outfall 001. Since
the Hach field instrument (Pocket 2 Colorimeter-Method 8167) relies on color indicators and sensors, this natural
discoloration resulted in a high bias results. In order to prevent this bias, a Hach Chlorine Amperometric Titrator
(AutoCAT™ 9000) was purchased and used for the analysis of TRC at the beginning of September 2013. This titrator
is influenced less by interfering matrices and can achieve a much lower detection level (0.0012 mg/L) than the
colorimeter or the titrator used previously. This lower detection level is less than KPDES permit limitations for TRC.
Since initiating use of the new instrument, no detectable TRC has been measured at Outfall 001, i.e., the results have
been less than 0.0012 mg/l compared to a permit limit of 0.011 mg/l. NOTE: THIS ORPS STATUS UPDATE IS
CONTINUED BELOW.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

YELLOW

12/20/2013 ORPS REPORT --- Paducah Gaseous Diffusion Plant, Outfall 001 --- EM--PPPO-LKY-PGDPENVRES-
2013-0006 - Notice of Violation (NOV) for Exceedance of Total Residual Chlorine at Outfall 001 --- On
December 16 2013, the Paducah Environmental Remediation Project contractor received a Notice of Violation
(NOV) from the Kentucky Department for Environmental Protection, Division of Enforcement, for failing to
comply with permit limits for Total Residual Chlorine (TRC) at Outfall 001-1 during the month of July 2013.
The limits for TRC concentration are a 30-day average of 0.011 mg/1 and a daily maximum of 0.019 mg/1. The
reported result was a daily maximum of 0.02 mg/1. After receipt of a previous NOV for TRC exceedance at the
outfall in September 2013, investigators determined that discoloration of the effluent had interfered with
instrument measurement capability. A new instrument with a much lower detection range was installed and
no detectable TRC has been measured at Outfall 001 since. The July reading for which this NOV was issued
had already been processed before receiving the September NOV.

1st Quarter FY14: Outfall 001: 2 NOV's both dealt with total residue chlorine (TRC) measured last summer
with a colormetric indicator that was subject to color interference. In August, the colormetric indicator was
replaced with a titrator unit with a lower limit of detection. TRC was measured weekly. TRC has not been
detected at Outfall 001 since making the change. The corrective action should prevent recurrence.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Portsmouth (PO)

GREEN

10/15/2013 ORPS REPORT --- Portsmouth Gaseous Diffusion Plant, Grid Map Location F2
EM--PPPO-BWCS-PORTDUCON-2013-0012 - NOV Received from Ohio Department of Environmental
Protection due to Violations of NPDES Permit --- On September 25, 2013, Babcock & Wilcox Conversion
Services (BWCS) received a Notice of Violation from the Ohio (OH) Department of Environmental Protection
(EPA). The OH EPA’s review of BWCS self-monitoring report covering the month of June 2013 for the
Piketon, OH facility indicates violations of the conditions of the National Pollutant Discharge Elimination
System permit. On June 6, the Dissolved-Sum of Solids (DSS), Daily Loading was reported to have exceeded
the maximum permit limit. On July 19, BWCS received an Ohio EPA Preliminary Compliance Report related to
this issue. On July 23, BWCS provided a response to the Preliminary Compliance Report explaining that all
DSS concentrations for the month of June were less than the permit limits and elevated storm water flow on
June 6 (0.68 inches of rainfall) was the reason for the higher DSS loading. Ohio EPA reviewed the BWCS
response addressing the reason for the above violation and no additional information is requested at this
time.

The above item for BWCS was received and resolved in the 1st Quarter of 2014, and is now closed. The
revised NPDES permit effective June 1, 2014 has eliminated this issue. No new notices of violation (NOVs)
and associated fines and/or penalties specific to the Portsmouth Gaseous Diffusion Site were assessed in the
first quarter of FY 2014 (October 2013 through December 2013).

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Richland (RL)

YELLOW

06/25/2013 ORPS Report --- Hanford Site, 400 Area --- EM-RL--CPRC-CENTPLAT-2013-0002 - Compliance Report
Received from Washington State Department of Ecology --- On June 19, 2013, CH2M Hill Plateau Remediation
Company (CHPRC) Decommissioning and Remediation Project received a letter transmitting a Compliance Report
from the Washington State Department of Ecology. The Compliance Report alleged potential noncompliances at the
400 Area Waste Management Units with Washington Administrative Code Chapters 173-303, Dangerous Waste
Regulations and the Hanford Facility Resource Conservation and Recovery Act Permit, Dangerous Waste Portion.
The compliance inspection was conducted on September 19-20, 2011. The Ecology Inspection report identified five
areas of potential noncompliance and six areas of concern. Five corrective actions were assigned to be completed by
August 5, 2013.

The U.S. Department of Energy, Richland Operations Office (DOE-RL), issued letter 13-ESQ-0058 to the State of
Washington Department of Ecology on August 5, 2013. DOE-RL and its contractor, CH2M HILL Plateau Remediation
Company (CHPRC), disagree with the alleged non-compliances because at the time of the inspection the 400 Area
Waste Management Unit (WMU) was operating and continues to operate within the requirements established by
dangerous waste regulations (WAC 173-303) and the Ecology approved Permit (WA7890008967, Revision 8C),
including permit modifications. The five non-compliance issues were apparently identified due to a change in
regulatory interpretation by EPA and Ecology concerning what classes of permit modifications were required to
document changes to the operations of the 400 Area WMU. NOTE: THIS ORPS STATUS UPDATE IS CONTINUED
BELOW.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Richland (RL)

YELLOW

On July 11, 2014, Ecology issued letter 14-NWP-136 to DOE-RL and CHPRC. Ecology performed a review of
submitted documents and of the Ecology administrative record. Ecology has determined that Notice to
Comply Corrective Action Number 1 is complete. Ecology has determined Notice to Comply Corrective Action
Number 2 is partially complete with the outstanding issue of a submittal of documentation to Ecology that the
NaK tubing will be disposed of, or it can feasibly be reclaimed (i.e. converted to sodium hydroxide) as stated
in the Notice to Comply Corrective Action Number 2. The Notice to Comply Corrective Action Number 3
identified that the previous Land Disposal Restriction (LDR) reports were incomplete in the description and
explanation of the NaK components in the ISA at the 400 Area WMU. Ecology will resolve this compliance
issue in their review process of the 2013 LDR report submittal. Ecology has determined Notice to Comply
Corrective Action Number 4 is complete. Ecology has determined Notice to Comply Corrective Action
Number 5 is complete. Ecology requires that DOE-RL/CHPRC submit the outstanding documentation per
Corrective Action Number 2 within 14 days of receipt of the letter (by July 25, 2014). This submittal is
necessary for Ecology to determine closure of the action as well as verification of compliance with the 2013
LDR report.

On August 1, 2014, DOE-RL issued letter 14-AMRP-0247 to Ecology. In response to Ecology's letter (14-NWP-
136), DOE-RL will respond within 60 days of receipt of the letter. Originally Ecology requested a response
within 14 days. The extra time will be used to gather additional information that Ecology requested.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Richland (RL)

11/06/2013 ORPS REPORT --- Hanford Site, 100 D Area --- EM-RL--WCH-GENAREAS-2013-0002 - WCH Receipt
of Environmental Protection Agency Letter --- On October 31, 2013, the Washington Closure Hanford (WCH)
Environmental, Safety, Health & Quality Assurance (ESH&QA) Director received an official letter from the US
Environmental Protection Agency (EPA) with the subject: "Notice of Intent to File Administrative Complaint
for Violation of the Clean Air Act and Opportunity to Confer Prior to Filing". The alleged violations of the
Clean Air Act (CAA) National Emission Standards for Hazardous Air Pollutants for Asbestos involved
demolition work performed in January 2010 at Hanford Facility’s 1902-D Area sanitary water tower, which
WCH controlled. The EPA letter alleges that WCH demolished the water tower without providing proper EPA
notification, and that WCH had not properly removed the potential Regulated Asbestos-Containing Material
from the water tower prior to demolition. WCH ESH&QA Director made notifications and initiated the process
to respond to the correspondence.

On December 20, 2013, DOE-RL issued letter #14-ESQ-0022 to EPA providing a response to the Notice of
Intent. As discussed in advance with EPA, DOE-RL transmitted the information by email to EPA on December
13, 2013. A Consent Agreement and Final Order (CAFO) was originally expected to be signed by all parties
the week of March 10, 2014.

On April 2, 2014, EPA, DOE-RL, and WCH signed a CAFO to resolve alleged violations of federal asbestos
handling regulations associated with demolition work at the Hanford Site dating back to 2007. Samples
collected by EPA contained regulated asbestos waste. EPA found (1) failure to remove more than 100,000
square feet of asbestos prior to demolishing buildings and structures as required by federal law, (2) failure to
provide complete and accurate notifications to EPA or local air agency (Benton Clean Air Agency) as
demolition projects were underway, and (3) inspection of waste storage trailer showed some wastes not
properly contained in leak-tight containers. A stipulated penalty of $110,000 was initially assessed. This
penalty was later reduced to $44,000 which DOE-RL/WCH agreed to pay. On April 10, 2014, WCH paid the
$44,000 penalty via a cashier's check documented in letter #175519.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Richland (RL)

12/11/2013 ORPS REPORT --- Hanford Site, 200 West Area --- EM-RL--CPRC-CENTPLAT-2013-0003 - Notice of
Violation from U.S. Environmental Protection Agency Related to CERCLA Asbestos Waste Disposed at ERDF -
- On December 2, 2013, CH2M Hill Plateau Remediation Contract received a letter from the Richland
Operations Office transmitting a Notice of Violation (NOV) from the Environmental Protection Agency dated
October 21. The NOV alleges potential noncompliances with the Comprehensive Environmental Response,
Compensation, and Liability Act related to the management of asbestos containing material during demolition
activities conducted between 2009 and 2011.

On November 6, 2013, RL issued letter 14-OCC-0006 to EPA titled, "Notice of Violations and Assessment of
Stipulated Penalties for Violations of CERCLA Requirements of the Hanford Federal Facility Agreement and
Consent Order (HFFACO) related to the Management of Asbestos Containing Material." The EPA identified
three violations for which it assessed stipulated penalties in accordance with Article XX of the HFFACO
totaling $115,000. Under Article XX paragraph 73 of the HFFACO, RL had 15 days upon receipt of violation to
the HFFACO to initiate dispute. RL did not dispute the alleged violations. RL's decision not to dispute the
alleged violations is not an admission of liability and RL does not admit or deny the specific factual
allegations contained in EPA's letter. For the purpose of avoiding dispute between the Parties; however, DOE
agrees to the payment required. RL received a community request that, in place of some or all of the penalty
assessment, a Supplemental Environmental Project (SEP) be done. RL informed EPA that it is open to further
discussion on the topic of utilizing a SEP. EPA denied the SEP and on December 4, 2013, CH2M HILL Plateau
Remediation Company (CHPRC) paid the $115,000 stipulated penalty (Letter CHPRC-1305128).

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

12/13/2013 ORPS REPORT --- Hanford Site, 100 D Area --- EM-RL--WCH-GENAREAS-2013-0003 - Receipt of
Notice of Violation from the US Environmental Protection Agency --- On December 3, 2013, Washington
Closure Hanford (WCH) received a letter from the US Department of Energy Richland Operations Office that
identified a Notice of Violation (NOV) issued to the DOE/RL from the US Environmental Protection Agency
Region 10. The letter identified the NOV and directed WCH to pay the assessed penalty for one violation
associated with the demolition and disposal of the 1902-D Water Tower, which contained asbestos. The
demolition of the tower and the disposal of the waste occurred in 2010.

Richland (RL)

See Hanford Site, 100 D Area --- 11/06/2013 ORPS update, above, for more information.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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NOV DETAILS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Savannah River Site
(SRS)

GREEN

12/06/2013 ORPS REPORT --- Savannah River Site, D-Area --- EM-SR--SRNS-SIPS-2013-0004 - SC-DHEC Notice
of Violation for Outfall D-01 --- On December 3, the Environmental Compliance Group received a notice of
violation from the South Carolina Department of Health and Environmental Control (SC-DHEC), due to
exceedance of a permit limit on outfall D-01. The whole effluent toxicity test failed for samples drawn the
week of September 23. It is believed that naturally occurring low pH ground water intrusion into the outfall
may have contributed to this permit exceedance. This was initially self-reported to SC-DHEC by the Savannah
River Nuclear Services Environmental Permitting Group on October 15.

The NOV was received and resolved during the quarter, with no fines or penalties.

Savannah River Site
(SRS)

GREEN

12/06/2013 ORPS REPORT --- Savannah River Site, A Area --- EM-SR--SRNS-SRNL-2013-0005 - Notice of
Violation for Non-Compliance with NPDES Permit Effluent Limits (Total Suspended Solids) at the A-01 Outfall -
-- On December 3, 2013, Savannah River Site received a notice of violation from the South Carolina
Department of Health and Environmental Control due to exceedance of National Pollutant Discharge
Elimination System (NPDES) permit effluent limits. On September 10, a contractor was performing
maintenance on the A-01 wetlands cells 4A and 4B, an NPDES permit required compliance sample was
collected from the outfall. The sample result of 73 ppm exceeded the daily total suspended solids limit of 40
ppm. Maintenance activities in the wetland cell at the A-01 outfall caused silt and other solids to escape from
the cell to an NPDES sample collection point, which resulted in the exceedance.

The NOV was received and resolved during the quarter, with no fines or penalties.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also
maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.03 CH TRU Waste ARRA Project: N
Disposition - AMWTP / ID-0013B.03 CH TRU Waste Disposition - AMWTP oject:
Maintain a 2000 m3 Rolling Maintain a 2,000 m3 rolling
¥ ¥ Average of Legacy TRU Waste average over the last 3 years of DOE/Idaho/NAVY
1D-00138.03-018 Over Three Years Shipped Out of | legacy TRU waste shipped out of 12/31/2014 12/31/2014 12/31/2014 Settlement Agreement EASN
Idaho Idaho
Process a minimum of 4,500 m3
2014 4,500 m3 TRU - DOE/Idaho:
ID-0013B.03-013 Contaminated Waste of Legacx TRU Contaminated 9/30/2014 9/30/2014 9/30/2014 RCRA(FFCAC) - STP/CO EA,SN
Waste shipped out of Idaho.
2013 Maintain a 2000 m3 Rolling | Maintain a 2,000 m3 rolling
1D-0013B.03-017 Average of Legacy TRU Waste average over the last 3 years of 12/31/2013 12/31/2013 12/31/2013 12/31/2013 DOE/Idaho/NAVY EASN

Over Three Years Shipped Out of
Idaho

legacy TRU waste shipped out of
Idaho

Settlement Agreement

ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.04 RH TRU Waste
Disposition / ID-0013B.04 RH TRU Waste Disposition

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Process a minimum of 4,500 m3
g ¥ of Legacy TRU Waste shipped DOE/Idaho:
1D-0013B.04-016 2014 4,500 m3 Processed out of Idaho 9/30/2014 9/30/2014 9/30/2014 RCRA(FFCAct) - STP/CO Yearly EA
Site Treatment Plan - Remote-
Handled Waste Disposition
" T Project Sodium Distillation .
ID-0013B.04-024 | Sodium Distillation System Project will Begin testing the 12/31/2014 12/31/2014 12/31/2014 DOE/ldaho: EA,PS,PG
Testing Begins : N RCRA(FFCAct) - STP/CO
system before introduction of
waste for sodium treatment
2014 Maintain a 2000 m3 Rolling :"\;‘:‘a';'e":v??:e"::sg"y"egars of
1D-0013B.04-022 | Averageoflegacy TRUWaste |\ .. rp)\waste shipped outof | 12/31/2014 12/31/2014 12/31/2014 DOE/ldaho/NAVY EAPG
Over Three Years Shipped Out of \daho Settlement Agreement
Idaho
2013 Maintain a 2000 m3 Rolling :"\;‘:‘a';'e":v??:e"::sg"y"egars of
ID-0013B.04-021 | Averageoflegacy TRUWaste |\ .. 1) \yaste shipped outof | 12/31/2013 12/31/2013 12/31/2013 12/31/2013 DOE/ldaho/NAVY EAPG
Over Three Years Shipped Out of \daho Settlement Agreement
Idaho
ID-0014B Radioactive Liquid Tank Waste Stabilization and Disposition-2012 / ID-0014B.06
IWTU (SBW) Operations/SBW Disposition / ID-0014B.06 IWTU (SBW) Operations/SBW ARRA Project: N
Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Commence Sodium-Bearing
. Waste (SBW) treatment DOE/Idaho:
1D-0014B.06-005 Commence SBW Operations operations 6/30/2014 6/30/2014 6/30/2014 RCRA(FFCAc) - STP/CO EA
Intermediated Waste
Treatment Unit
(IWTU)sodium bearing
ID-0014B.06-004 | Cease Use of Tank Farm Cease Use of Tank Farm 12/31/2014 12/31/2014 12/31/2014 waste treatment DOE/ldaho: RCRA - EA
processing delays have NON/CO
caused the forecast date
for this milestone to be
moved to 12/31/2014
Submit Schedule for Sodium-
Bearing Waste System Backlog DOE/ldaho:
1D-0014B.06-006 SBW Treatment Schedule to the Idaho Department of 9/30/2014 9/30/2014 9/30/2014 RCRA(FFCAC) - STP/CO EA

Environmental Quality

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site

300

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Rewse.d B.undmg 8.1?.Remed|al Rewse.d B.ulldlng 8.1.2.Flemed|al DOE/EPA/California:
VL-LLNL-0031-001 | Investigation/Feasibility Study Investigation/Feasibility Study 4/1/2014 4/1/2014 4/1/2014 EA
CERCLA - FFA
Approved Approved
VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site
300 / VL-LLNL-0031.01 Soil and Groundwater Remediation Activities / VL-LLNL-0031.01 ARRA Project: N
Soil and Groundwater Remediation Activities
The regulatory agencies
have required a tracer test
as part of the perchlorate
in situ bioremediation
treatability study being
conducted to support the
Building 850 Ground
Water Perchlorate
Submit the draft final -
Draft Final Building 850 Ground version Building 850 Focused Feasibility Study
Water Perchlorate Focused Ground Water Perchlorate | ' Technical
VL-LLNL-0031.01- | Draft Final Building 850 GW Feasibility Study or Technical 8/15/2014 8/15/2015 8/15/2014 Focused Feasibility Study | Memorandum in Support | DOE/EPA/California: EA

018

Perchlorate FS

Memorandum in Support of a
ROD Amendment

or Technical
Memorandum in Support
of a ROD Amendment.

of a ROD Amendment.
This, along with additional
information requested in
other recent RI/FS
documents at the site,
have resulted in the delay
in the submittal of the
Building 850 Ground
Water Perchlorate
Focused Feasibility Study
or TMSRA.

CERCLA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
The regulatory agencies
have required a tracer test
as part of the perchlorate
in situ bioremediation
treatability study being
conducted to support the
Building 850 Ground
Water Perchlorate
Final Building 850 Ground | Focused Feasibility Study
Final Building 850 Ground Water Final Building 850 Ground Water Water Perchlorate or Technical
VL-LLNL-0031.01- Perchlorate Focused Feasibility Perchlorate Focused Feasibility 9/15/2014 9/15/2015 9/15/2014 Focused Feasibility Study | Memorandum in Support DOE/EPA/California: EA

005

Study or TMSRA

Study or Technical Memorandum
in Support of a ROD Amendment

or Technical
Memorandum in Support
of a ROD Amendment

of a ROD Amendment.
This, along with additional
information requested in
other recent RI/FS
documents at the site,
have resulted in the delay
in the submittal of the
Building 850 Ground
Water Perchlorate
Focused Feasibility Study
or TMSRA.

CERCLA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
The regulatory agencies
have required a tracer test
as part of the perchlorate
in situ bioremediation
treatability study being
conducted to support the
Forward Draft Building Building 850 Ground
850 Ground Water Water Perchlorate
Perchlorate Focused Focused Feasibility Study
Draft Building 850 Ground Water Feasibility Study or or Technical
VL-LLNL-0031.01- Draft Building 850 GW Perchlorate Focused Feasibility 3/26/2014 3/26/2015 3/26/2014 Technical Memorandum Memorandum in Support DOE/EPA/California: EA

019

Perchlorate FS

Study or Technical Memorandum
in Support of a ROD Amendment

in Support of a ROD
Amendment (TMSRA) to
the CERCLA Regulatory
Agencies for review and
comment.

of a ROD Amendment.
This, along with additional
information requested in
other recent RI/FS
documents at the site,
have resulted in the delay
in the submittal of the
Building 850 Ground
Water Perchlorate
Focused Feasibility Study
or TMSRA.

CERCLA - FFA

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions -
Canon de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.C1-
012

Canon de Valle Aggregate Area,
TA-15 Investigation Report R1

Submit Investigation Report for
TA-15 Subaggregate (Canon de
Valle Aggregate Area)in
accordance with revised
Baseline Completion date of
07.02.2014. Reference cancelled
Milestone ID: VL-LANL-0030.C1-
009

7/2/2014

7/2/2014

7/2/2014

This milestone created to
track revised Baseline
Completion date of
07.02.2014 for cancelled
Milestone VL-LANL-
0030.C1-009. This
milestone will be moved
to VL-LANL-0030.01.1
following the BCP is
approved and executed to
cancel the Canon de Valle
260 Outfall Capital Asset
Project - by 2/28/2014 and
move the uncompleted
activities back to ops.

New Mexico Environment
Department Consent
Order

EA

VL-LANL-0030.C1-
011

Submit Investigation Report for
TA-16 Subaggregate (Canon de
Valle Aggregate Area)

Submit Investigation Report for
TA-16 Subaggregate (Canon de
Valle Aggregate Area)

12/15/2012

12/15/2014

12/15/2014

The state regulator
approved an extension
request for submittal of
this report (NMED letter
dated 06/11/2012). The
date was moved from
12/15/2012 to 12/15/2014.
The extension was
requested due to the
reprioritization of the
reduced FY2012 funding
received to the LANL PBS
0013 TRU campaign.

The state regulator
approved an extension
request for submittal of
this report (NMED letter
dated 06/11/2012). The
date was moved from
12/15/2012 to 12/15/2014.
The extension was
requested due to the
reprioritization of the
reduced FY2012 funding
received to the LANL PBS
0013 TRU campaign.

New Mexico Environment
Department (NMED): Final
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.01.1 Soil and Water
Remediation (Operations 1) / VL-LANL-0030.01.1 Soil and Water Remediation (Operations ARRA Project: N
1)
This well is indicating a
connection between a
high-explosive In a FY2014 Work Plan
contaminated meeting between LANL
intermediate groundwater | and NMED on 2/24/2014,
vadose zone with the this activities was agreed
Develop a drilling work plan regional aquifer. NMED to be performed with
N Y has agreed to the P&A additional Congressional
obtain NMED approval of P&A N N
. DWP, plug and abandon regional work. plan. Hm'lvever, fundlng provided n.’.LANL . .
VL-LANL-0030.01.1 Plug & Abandon Regional aquifer monitoring well R-25 in funding levels in FY 2013 in FY2014. A specific New Mexico Environment
Monitoring well R-25 in Canon de 12/31/2013 9/30/2014 6/30/2014 and FY2014 have not been| schedule will be Department Consent PEA

209

Valle Aggregate Area

Canon de Valle Aggregate Area,
and submit a P&A
completion/configuration report
to NMED.

sufficient to justify this
lower priority work.
NMED has precluded
scheduling this work
beyond June 30, 2014 -
thus the EA date of June
30, 2014. NMED letter
HWB-LANL-12-022 (dated
January 11, 2013) (COR-
EP-1.15.2013-489724).

determined in the next
several weeks and the EA
date will be changed in
March 2014. Itis forecast
that this work will be
completed in the 4th
quarter of FY2014 (by
09/30/2014).

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1
212

Upper Canada del Buey
Investigation Report (IR) Phase Il

Completed field investigation
activities and document in an
investigation report for Upper
Canada del Buey Aggregate
Area. The report shall be
prepared with an expectation of
approval or approval with
modification from NMED. This
milestone includes submittal of
the IR to NMED.

12/28/2012

9/30/2018

12/28/2014

Although originally
combined with Upper
Mortandad in milestone
166, this work has been
split. Upper Mortandad
extension in NMED letter
COR-EP-6.19.2012-447206
dated 6/15/2012. Upper
Canada del Buey IR
included in NMED letter
COR-EP-12/30/2011-
408455 dated 12/29/2011.

The initial baseline was
established by NMED
letter COR-EP-12.30.2011-
408455 and subsequently
extended in NMED letter
COR-EP-6.13.2012-446090
because of changed
priorities to address TRU
under the framework
Agreement. The forecast
date is based on
continued inadequate
funding from Congress
and DOE EM.

New Mexico Environment
Department Consent
Order

EA

VL-LANL-0030.01.1
058

South Ancho Canyon Aggregate
Area Investigation Work Plan

Develop and submit South Ancho
Canyon Aggregate Area
Investigation Work Plan to NMED
with expectation of approval or
approval with modification.

3/31/2013

9/30/2015

6/30/2014

With the re-prioritization
of LANL EM activities to
match the priorities in the
Framework Agreement,
this activity was
reschedule to allow TRU
waste disposition to
proceed ahead of it.
NMED is not granting
extensions beyond the
completion date of the
'3,706 cm Campaign' -
June 30, 2014.
Enforceable Agreement
date extension requested
to 6.30.14 per letter dated
July 19. 2013 and granted
by NMED on 8/2/13 (COR-
EP-8.12.2013-528525).
Forecast another
extension necessary to
9/30/2015.

Date extended to allow
TRU campaign to proceed
on its schedule. Ina
FY2014 Work Plan
meeting between LANL
and NMED on 2/24/2014,
this activity was agreed to
be deferred out of FY2014.
However, NMED has not
indicated they will grant
an extension to the EA
date until we discuss the
3706 TRU Campaign
completion around the
June 2014 timeframe.

New Mexico Environment
Department Consent
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1
056

Lower Water/Indio Canyon
Aggregate Area Investigation
Work Plan

Complete and submit Lower
Water/Indio Canyon Aggregate
Area Investigation Work Plan to
NMED with expectation of
approval or approval with
modification.

9/30/2012

9/30/2019

9/30/2014

Milestone updated for
FY2013-2017 budget
exercise. Duplicates 168
and 174 (which was
mistakenly written as IR
instead of IWP). EA flange
NMED letter dated
12.05.11; e-pegasus
#404064. Forecast date
planned based on funding
at $239M request level.
Will not be valid if funding
at FY12 level.

Milestone updated for
FY2013-2017 budget
exercise. Duplicates 168
and 174 (which was
mistakenly written as IR
instead of IWP). EA flange
NMED letter dated
12.05.11; e-pegasus
#404064. Forecast date
planned based on funding
at $239M request level.
Will not be valid if funding
at FY12 level.

New Mexico Environment
Department Consent
Order

EA,SN

VL-LANL-0030.01.1
078

Phase Il Investigation Report for
Upper Los Alamos Canyon
Aggregate Areas

Complete all field activiti
ir igati acter
Upper Los Alamos Canyon
Aggregate Areas and submit
report to NMED.

9/30/2012

9/30/2014

6/30/2014

NMED letter dated 6.22.12,
e-pagasus #449005.
Forecast same as EA date
base on funding at $239M
per year; funding at FY12
level will cause further
delays. New NMED letter
dated 11.20.12 e-Pegasus
number COR-EP-
11.23.2013-481467
extends submittal date for
report to February 28,
2014. LANL requested an
extension to June 30,
2014 and a response has
not been provided by
NMED within the 10 day
window - thus the
extension request was
automatically granted
(EP2014-0036).

Although no response
from NMED was obtained
within 10 days, per the
Consent Order, the
extension is automatically
granted. EA date
changed. InaFY2014
Work Plan meeting
between LANL and NMED
on 2/24/2014, this is
anticipated to be
performed in FY2014.
NMED agreed to grant an
extension beyond June
30, 2014 for work to be
performed in the last
quarter of FY2014.
Forecast date changes to
09/30/2014.

New Mexico Environment
Department Consent
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Since the EA date is still
- This well was requested future, there is no
Deve:Iop a Drilling Work Plan, by NMED and agreed to variance. Although the
obtain NMED approval of the N B
. by LASO. The schedule revised EA date is beyond
DWP, install the well, develop the N
. for the work plan has the baseline or forecast

well, and provide a well " -

N N been specified by the dates, funding at
completion report for a regional )

" L regulator, but the sequestration levels
aquifer monitoring well " .
N P proposed completion date| forced an extension
N I designated R-47 within the N N
VL-LANL-0030.01.1 Install Regional Monitoring Well Canon de Valle aggregate areas has not been developed request letter. Based on New Mexico Environment
“="’| R-47 for Canon de Valle - agreg " | 12/31/2013 9/30/2014 11/28/2014 by LANL for proposal to meeting with NMED on Department Consent EA

208

Completion Report

This monitoring well is
necessary to fill data gaps in the
CdV network and is necessary to
provide information for the
Canon de Valle capital asset
project VL-LANL-0030.C1
groundwater corrective
measures evaluation.

NMED, thus an
enforceable agreement
date has not been set yet.
NMED granted an
extension to the EA date
for well R-47 Completion
Report in letter COR-EP-
9.18.2013-535886.

2/24/2014, this
deliverables will be
performed in FY2014 but
not before June 2014. A
fixed date has not been
worked out with NMED;
so the forecast date is
projected to be within
FY2014.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Since the EA date is still
" future, there is no
'\Fn;fg:;?;o:?z'::a:: for variance. InaFY2014
exercise, Milestoge Work Plan meeting
postponed from 7.31.2012 between LANL a'nd NM.ED
to 7.31.2014 per NMED on 2/24/2014, this activity
field investigation activities letter EPA :v:ts :fg;s:g:: b:(;:::fd
completed and documented in ID#NM0890010515, NMED has no; indicated’
Lower Pajarito Canyon Lower Pajarito Canyon reference LANS lefter they will grant an New Mexico Environment
VL-LANL-0030.011 00 o qate Area Investigation Aggregate Area Investigation 7/31/2012 9/30/2018 7/31/2014 EP2011-0396. This extension to the EA date | Department (NMED): Final | EA

189

Report

Report. Report submitted to
NMED with expectation for
approval or approval with
modification.

activity was not able to be
prioritized for
performance in either
FY2013 or FY2014 and so
was kicked along to just
after the planned
completion of the 3706
TRU Campaign (June 30,
2014).

until we discuss the 3706
TRU Campaign
completion (sometime
around June 2014). The
forecast date is provided
and supports the
aggregate area campaigns|
starting in the FY2015 but
not completing until
FY2018.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1
036

DP West Buildings 21-005 & 21-
150 Building Footprint Letter
{Investigation) Work Plan

Investigation work plan (IWP) for
DP West Buildings 21-005 & 21-
150 Building Footprints. Since
the buildings themselves were
removed under an ARRA capital
project, only the slabs and
footprints remain. This work
plan is simple enough to be done
as a letter work plan.

5/15/2012

5/15/2015

5/15/2014

Work has NOT started.
Funding changes and
priority changes at LANL
force changes in
completion dates. NMED
approved the extension in
Letter dated 11.28.11; e-
pegasus #402555. This
activity was not able to be
prioritized for
performance in either
FY2013 or FY2014 and so
was kicked along until
just before the planned
completion of the 3706
TRU Campaign (June 30,
2014).

The EA date is still future,
there is no variance. Ina
FY2014 Work Plan
meeting with LANL and
NMED on 2/24/2014, this
activity was agreed to be
deferred out of FY2014.
However, NMED has not
indicated they will grant
an extension to EA date
until we discuss 3706 TRU
Campaign completion
(sometime around June
2014). The forecast date
is provided and supports
the emergent priority for
resuming work on TA-21
campaigns in the FY2015
timeframe. Work plans
first and then work:
May2015 reasonable.

New Mexico Environment
Department Consent
Order

EA

VL-LANL-0030.01.1
028

Complete MDA T vapor intrusion
assessment report

Complete quarterly vapor
monitoring at MDA T and submit
vapor intrusion assessment
report to New Mexico
Environment Department

12/9/2010

11/30/2014

11/30/2014

Per NMED letter dated
March 28, 2010, this
assessment is due within
90 days of the final
quarterly sampling event
for MDA T. NMED letter
approved extension to
2014 - in e-Pegasus
(446094) 6.11.12

At this time, it is not
possible to predict when
the final sampling event
will occur. September 30,
2015 has been selected as
an interim date.

New Mexico Environment
Department (NMED): Final
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Although the previous
milestone forecast date
was entered for the
FY2013-2017 budget
Field investigation activities exercise, this has been
9 ) affected by both FY2012
completed and documented in N A
P funding being half of
. Starmer/Upper Pajarito Canyon " N N
VL-LANL-0030.01.1 Starmer/Upper Pajarito Canyon Aggregate Area Investigation request and risk-based New Mexico Environment
9111 Aggregate Area Investigation agreg: 9 4/5/2013 12/31/2014 12/31/2014 cleanup strategy for TRU | Department (NMED): Final | EA

181

Report

report. Report submitted to
NMED with expectation of
approval or approval with
modification.

with NMED. NMED is not
allowing extensions for
FY2013 work. A realistic
plan will be developed
this summer. NMED
extension approval dated
6.22.12. E-Pegasus
#448471.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
CME report is required to
be submitted to NMED by
12/11/2012 per their
approval letter of
7/28/2010 (COR-EP-
7/230/2010-271637).
Extended EA and Although this document
Complete alternative analysis Forecast dates based on was expected to be
VL-LANL-0030.01.1 and submit Corrective Measures funding replan for pursued earlier than New Mexico Environment
027 Complete MDA T CME report Evaluation (CME) Report for MDA| 1/1/2011 12/11/2014 12/11/2014 Fr k Ag it. required, budget Department (NMED): Final | PEA
T to New Mexico Environment Because LANL funding constraints in FY2012 will | Order
Department will be less that the not allow early
President's request level, completion.
this project activity must
be further extended.
NMED letter approved the
extension to 12/11/2014 - e;
Pegasus 446097 dated
6.11.2012.
Reconfigure three multi-screened
groundwater monitoring wells in
Canon de Valle Aggregate Area T:ese wells have n.ot
into single-screened wells. The shown representative
wells include Perched groundwater samples
) . Intermediate Well CdV-dip, from il screens. NMED . N
VL-LANL-0030.01.1 Recor}flgure 3 multi-screened Regional Aquifer well CdV-R-15- has agreed with the ) One report delivered New Mexico Environment
wells in Canon de Valle 12/31/2013 12/31/2013 9/27/2013 12/31/2013 schedule for developing 9/16/2013 and the other Department Consent EA

210

Aggregate Area

3, and Regional Well CdV-R-37-2.
Reconfiguration includes
removing the isolation packers,
plugging or grouting the screens
to be eliminated, redeveloping
the wells, and installing the
sampling systems.

the work plans. Work was
completed as scheduled
in the FY2013 Work Plan.
Completed ahead of
schedule.

two reports 9/27/2013.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
New Mexico Environment

VL-LANL-0030.01.1] Los Alamos Pueblo Canyon Los Alamos Pueblo Canyon -
192 Submit CME Report to AA Submit CME Report to AA 12/19/2014 12/19/2014 12/19/2014 g«:g::tment (NMED): Final | EA

Although previous

forecast completion was

prepared for the FY2013-

2017 budget exercises,

the forecasts beyond the

EA dates were unrealistic

and for the exercise only.

Change to a LANL risk-

based strategy to deal
VL-LANL-0030.01.1 TA-21 DP Site Delayed Sites TA-21 DP Site Delayed Sites with TRU wastes and New Mexico Environment

Investigation Work Plan (Bldg 21-| Investigation Work Plan (Bldg 21-| 10/1/2012 10/1/2014 10/1/2014 funding constraints Department (NMED): Final | EA

188

257)

257)

require extension of the
forecast date. The
forecast date has been
reset to the EA date until a
realistic work plan, i.e. a
LANL lifecycle baseline
revision can be developed
this summer. NMED
approved interim date
ePegasus #451078.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
In a FY2014 Work Plan
meeting between LANL
NMED granted an and NMED on 2/24/2014,
Extension to provide N ..
revision 2 and response this activity was agreed to
o third NOD. In NMED be deferred out of FY2014.
y However, NMED has not
oy - letter HWB-LANL-11-097 - "
C the field 1 (COE-EP-8.1.2012- indicated they will grant
activities and prepared and 4657094 d.at.ed an extension to the EA New Mexico Environment
VL-LANL-0030.01.1] TA-21 'DP'Slte Delayed Sites submit an Investlgatlon. Report(s) 6/19/2014 8/6/2017 8/6/2014 07/30/2012. This date was date until we dlsc'uss the Department (NMED): Final | EA
184 Investigation Reports for those Delta Prime Sites at TA- constrained by the 3706 TRU Campaign Order
21 that were not broken out fundin riorixes atthe completion around the
separately (such as 21-257). time. '?hz 3706 TRU June 2014 timeframe. The
- forecast date is provided
Campaign subsequently
" N and supports the
precluded funding this emergent priority for
activity in FY2013 and resu:ing :’vork Zn
Fy2014. campaigns at TA-21 in the
FY2015 timeframe.
Although initially forecast
for FY2013-2017 budget
exercise, this has since
been revised to reflect
change in EA date per
Field investigation activities are NMED extension approval
complete and documented in dated 6.15.2012. E-
. . Upper Water Canyon Aggregate pegasus memo #447220. New Mexico Environment
VL-LANL-0030.01.1 Upper Water Canyon Aggregate |, ' estigation Report. 12/21/2012 4/20/2021 12/31/2014 This has to be further Department (NMED): Final | EA

187

Area Investigation Report

Report is submitted to NMED
with an expectation of approval
or approval with modification.

extended because of
funding less than
President's request level.
Forecast date based on
$239M per year funding
level. Funding at FY2012
levels will only further
delay this project.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

There have been five

extension requests for

this activities - all have

been granted or allowed

to be enacted by non-

NMED response within 10 | Based on meeting with

days. NMED letter NMED on 2/24/2014, this

November 29, 2010 EPA deliverable will again be

ID #NMO0890010515 for extended (before June

approval to 8/31/2011. 2014) to reflect scheduling

. . . ~ Complete field work for well R-59 NMED approval was from the Lifecycle New Mexico Environment

VL-LANL-0030.01.1 Complete Well R-59 (for MDA-C | ¢ b ¢ at TA-50) and submit | 2/28/2011 11/30/2015 6/30/2014 granted on June 1,2011 | Baseline development this| Department (NMED): Final | EA

152

at TA-50)

well completion report to NMED.

(COR-EP-6.2.2011-
352813). Oct 21, 2011
letter... 5th extension
request to June 30, 2014
(artificially constrained for
3706 TRU ign

spring/summer. A fixed
date has not been worked
out with NMED; so a
forecast date of 1-1/2
years out is considered

completion date)
requested on 01/02/2014
and approved through
non-NMED response
within 10 days.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-LANL-0030.01.1
191

TA-16: 260 Outfall Submit
Revised Intermediate and

Regional Groundwater CME for

16-021(c)-99 to AA

TA-16: 260 Outfall Submit
Revised Intermediate and
Regional Groundwater CME for
16-021(c)-99 to AA

6/17/2014

7/2/2018

7/2/2014

In the June 2008
Supplemental IWP for
Intermediate and Regional
Groundwater at
Consolidated Unit 16-
021(c)-99, the deliverable
date for the Revised CME
was given as due 6
months from the CdV 16-
4ip pump test. The pump
test report was submitted
to NMED May 8, 2011.
NMED may provide a
revised CME deliverable
date in their response to
the pump test report. If it
differs from December 08,
2011 the milestone
deliverable dates will be
updated.

Reference NMED letter
12/14/2011 EPA
ID#NM0890010515; and
LANL letter 12/07/2011
EP2011-0393. This
milestones is held
hostage by NMED for
performance of the 3706
TRU Campaign and will
not be considered for
extension (by NMED) until
June 2014. EA Date has
not changed. Forecast
Date changed but will be
changed again.

New Mexico Environment
Department (NMED): Final
Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

Since the EA date is still
future, there is no

Funding changes and variance. InaFY2014

riorit! gchan is at LANL Work Plan meeting
e zhangei " between LANL and NMED
completion dates. NMED on 2/24/2014, this activity
P was agreed to be deferred

approved the extension in
out of FY2014. However,

Letter dated 11.28.11; e- .
NMED has not indicated

pegasus #402555. they will grant an

VL-LANL-0030.01.1 TA-21 DP Site Delayed Sites TA-21 DP Site Delayed Sites ext:nsior?to the EA date New Mexico Environment
7’| Investigation Work Plan (Bldgs Investigation Work Plan (Bldgs 5/15/2012 5/15/2015 5/15/2014 This activity was not able Department (NMED): Final | EA

190

21-005 and 21-150) 21-005 and 21-150).

to be prioritized for
performance in either
FY2013 or FY2014 and so
was kicked along until
just before the planned
completion of the 3706
TRU Campaign (June 30,
2014).

until we discuss the 3706
TRU Campaign
completion (sometime
around June 2014). The
forecast date is provided
and supports the
emergent priority for
resuming work on
campaigns at TA-21 in the
FY2015 timeframe. Work
plans first and then work,

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

In a FY2014 Work Plan
meeting between LANL
and NMED on 2/24/2014,
this activity was agreed to

NMED approved the EA | . eferred out of FY2014.

Date extension to June 19, However, NMED has not

2014 on letter HWB-LANL- indicatec; they will grant

11-002 (03/09/2011). This | extension‘{o thegE o

VL-LANL-0030.01.1 TA-21 DP Site Delayed Sites TA-21 DP Site Delayed Sites date was constrained by date until we discuss the New Mexico Environment
- 6/19/2014 6/19/2017 6/19/2014 the funding priorities at Department (NMED): Final | EA,SN

Investigation Reports (DP West
Bldg 21-002)

Investigation Reports (DP West

185 Bldg 21-002)

the time. The 3706 TRU
Campaign subsequently
precluded funding this
activity in FY2013 and
FY2014.

3706 TRU Campaign
completion around the
June 2014 timeframe. The
forecast date is provided
and supports the
emergent priority for
resuming work on
campaigns at TA-21 in the
FY2015 timeframe.

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Although previous
forecast completion for
this deliverable was
prepared in support of the
FY2013-2017 budget
exercises, these forecasts| Ina FY2014 Work Plan
beyond the EA dates were| meeting between LANL
. N I unrealistic and for the and NMED on 2/24/2014,
Field investigation work N N ..
N exercise only. Change to a| this activity was agreed to
complete and documented in N
Two Mile canyon Aggregate Area LANL risk-based strategy | be deferred out of FY2014. New Mexico Environment
VL-LANL-0030.01.1] Two Mile Canyon Aggregate Area Investigation Report. Report 8/15/2012 8/30/2014 8/30/2014 to deal with TRU wastes However, NMED has not Department (NMED): Final | EA

186

Investigation Report

submitted to NMED with
expectation of approval or
approval with modification.

force postponement.
Postponement granted by
NMED letter EPA
ID#0890010515; reference
EP2011-0392 dated
11.23.11; e-pegasus
#401662 is to a revised EA
date of 8.30.2014. A LANL
lifecycle baseline revision
will be developed this
summer.

indicated they will grant
an extension to the EA
date until we discuss the
3706 TRU Campaign
completion around the
June 2014 timeframe.

Order

VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D.C D&D - DP Site
and TA-54 / VL-LANL-0040-D.C D&D - DP Site and TA-54

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

Complete preparatory activities " " " "

of facility decommissioning, slab Extension required to Extension required to

and subslab soil removalsgi; push this work out to push this work out to

accordance with compliance with allow supporting the allow supporting the

A
VL-LANL-0040-D- | DP West Building 21-257 Building| 'S1er Work plan dates of January with NMED to disposition | with NMED Qgéff"éimon New Mexico Environment
9 9 10/1/2012 10/1/2014 10/1/2014 P P! Department Consent EA

20, 2011, May 15, 2012 and
October 1, 2012 for DP West
buildings 21-002, 21-005 and 21-
257, respectively. The DP West
Investigation report is due to
NMED June 19, 2014.

001 Footprint Letter Work Plan

the above-grade stored,
non-cemented Legacy
TRU waste at LANL.
Extension approval letter
dated 7/3/2012.

the above-grade stored,
non-cemented Legacy
TRU waste at LANL.
Extension approval letter
dated 7/3/2012.

Order

NEVADA NATIONAL SECURITY SITE (NV)

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.01.1 Soil and Water
Remediation - Nevada (Operations 1) / VL-NV-0030.01.1 Soil and Water Remediation -
Nevada (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-
269

Submit Corrective Action Unit
105 Corrective Action Decision
Document/Closure Report

Submit Corrective Action Unit
105 Corrective Action Decision
Document/Closure Report

10/2/2013

10/2/2013

9/12/2013

10/2/2013

March 2013 - Changing
title of milestone since
document will be
submitted be submitted as
a Corrective Action
Decision
Document/Closure Report
instead of just a
Corrective Action
Decision Document the
Corrective Action Plan
and Closure Report
milestones will be deleted
as they are no longer
needed. Baseline and
Enforceable Agreement
dates are not affected by
this change. Completed
ahead of schedule.

April 18, 2011 -
Enforceable Agreement
Date set by Regulator in a
letter dated April 7, 2011.
This milestone replaces
MS #VL-NV-0030.01.1-197
that was cancelled due to
work being moved in the
baseline and the EA date
being set.

FFACO

EA

VL-NV-0030.01.1-
403

Submit Corrective Action Unit
412 Streamlined Approach for
Environmental Restoration Plan

Submit Corrective Action Unit
412 Streamlined Approach for
Environmental Restoration Plan

8/29/2014

8/29/2014

8/29/2014

October 21, 2013 - This
milestone is being entered
to replace milestone #VL-
NV-0030.01.1-382 -
regulator changed
enforceable date and the
work moved in the
baseline so this milestone
is being entered with the
new planned and
enforceable agreement
dates.

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
March 2013 - This
milestone is being entered
to replace milestone # VL-
VL-NV-0030.01.1- Submit Corrective Action Unit Submit Corrective Action Unit NV-0030.01.1-192
359 366 Closure Report 366 Closure Report 12/31/2013 12/31/2013 12/30/2013 22018 due to changes in the FFACO EA
baseline (see CR
#20130166).
April 22, 2013 - Changed
from a Planned
Enforceable Agreement
milestone to an
Enforceable Agreement
milestone.
Submit Corrective Action Unit Submit Corrective Action Unit .
VL-NV-0030.01-1- | 574 Corrective Action Decision | 571 Corrective Action Decision | 10/30/2014 10/30/2014 10/30/2014 March 2013 — This FFACO EA

365

Document

Document

milestone is being entered
to replace milestone # VL-
NV-0030.01.1-286

due to changes in the
baseline (see CR
#20130166).

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-
406

Submit Corrective Action Unit
567 Corrective Action Decision
Document/Closure Report

Submit Corrective Action Unit
567 Corrective Action Decision
Document/Closure Report

12/31/2014

12/31/2014

12/31/2014

October 21, 2013 - This
milestone is being entered
to replace milestone #VL-
NV-0030.01.1-370 -
regulator changed
enforceable date and the
work moved in the
baseline so this milestone
is being entered with the
new planned and
enforceable agreement
dates.

FFACO

EA

VL-NV-0030.01.1-
402

Submit Corrective Action Unit
411 Streamlined Approach for
Environmental Restoration Plan

Submit Corrective Action Unit
411 Streamlined Approach for
Environmental Restoration Plan

8/29/2014

8/29/2014

8/29/2014

October 21, 2013 - This
milestone is being entered
to replace milestone #VL-
NV-0030.01.1-381 -
regulator changed
enforceable date and the
work moved in the
baseline so this milestone
is being entered with the
new planned and
enforceable agreement
dates.

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
May 2, 2012 - This
milestone is being entered
to replace milestone #VL-
NV-0030.01.1-319.
Enforceable Agreement
VL-NV-0030.01.1- Submit Corr.ective !\ction Unit Submit Corr_ective _Action Unit IZ ?tt:rs:attzz i:?:lj Igtgg;rx
568 Corrective Action 568 Corrective Action 3/21/2014 3/21/2014 3/21/2014 On achedule. " ’ FFACO EA
321 Investigation Plan Investigation Plan baseline date moved due
to the date set by the
Regulator. When MS #VL-
NV-0030.01.1-319 was
entered plan date year
displayed in IPABS was
0201.
March 13, 2014 - this
milestone is being entered
to replace milestones #VL-
VL-NV-0030.01.1- Submit Corrective Action Unit Submit Corrective Action Unit NV-0030.01.1-268,#VL-NV-
550 Corrective Action Decision 550 Corrective Action Decision 9/30/2014 9/30/2014 9/30/2014 0030.01.1-368,and #VL-NV- FFACO EA

408

Document/Closure Report

Document/Closure Report

0030.01.1-369 that were
cancelled by the regulator
in a letter dated March 11,
2014.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-
401

Submit Corrective Action Unit
570 Corrective Action Decision
Document/Closure Report

Submit Corrective Action Unit
570 Corrective Action Decision
Document/Closure Report

12/16/2013

12/16/2013

11/25/2013

12/16/2013

October 21, 2013 - This
milestone is being entered
to replace milestone #VL-
NV-0030.01.1-282. Inan
August 1, 2013 letter from
the regulator the
milestone was changed to
the Corrective Action
Decision
Document/Closure Report
and the due date was
changed from August 27,
2014 to December 16,
2013. Completed ahead of|
schedule.

FFACO

EA

VL-NV-0030.01.1-
339

Complete Corrective Action Unit
97 Peer Review

Complete Corrective Action Unit
97 Peer Review

9/30/2015

9/30/2014

9/30/2014

October 21,2013 - this
work has moved in the
baseline and the regulator
set a new enforceable
agreement date (moved
from 9-30-15 to 9-30-14)
so the enforceable
agreement date and the
forecast date are being
updated.

March 2013 — This
milestone is being entered
to replace milestone #VL-
NV-0030.01.1-322 due to
changes in the baseline
(see CR #20130166).

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
VL-NV-0030.01.1- Corrective Action Unit 101 Pre Corrective Action Unit 101 Pre
324 o Multi-Well Aquifer Test Well Multi-Well Aquifer Test Well 8/14/2014 8/14/2014 8/14/2014 FFACO EA
Testing Presentation Testing Presentation
May 2, 2012 - This
milestone is being entered
to replace milestone # LV-
N " " " " " " " NV-0030.01.1-289.
Submit Corrective Action Unit Submit Corrective Action Unit
VL-NV-0030.011- | 567 Corrective Action 567 Corrective Action 10/15/2013 10/15/2013 7/31/2013 10/15/2013 Completed ahead of Enforceable Agreement | ) EA
17 Investigation Plan Investigation Plan schedule. Date set by Regulator in a
9 9 letter dated April 6, 2012 -
baseline date moved due
to the date set by the
Regulator.
April 22, 2013 - Changed
from a Planned
Enforceable Agreement
milestone to an
VL-NV-0030.01.1- Submit Corrective Action Unit Submit Corrective Action Unit i?::sr:::::le Agreement
o 573 Corrective Action 573 Corrective Action 6/17/2014 6/17/2014 6/17/2014 ) FFACO EA

375

Investigation Plan

Investigation Plan

March 2013 — milestone
being added to IPABS
based on changes to the
baseline (see
CR#20130166).

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
May 10, 2013 - new
milestone is being entered
to replace ms #VL-NV-
0030.01.1-323 - state
Submit Corrective Action Unit 98 | Submit Corrective Action Unit 98
VL-NV-0030.011- | el Evaluation Report Final Model Evaluation Report Final 8/8/2014 8/8/2014 8/8/2014 regulator changed the due FFACO EA
394 date of the milestone and
Rev 0 Rev 0 .
therefore the baseline and
EA date changes are
being made with this new
milestone.
May 2, 2012 - This
milestone is being entered
to replace milestone # LV-
NV-0030.01.1-187.
Submit Corrective Action Unit Submit Corrective Action Unit
VL-NV-0030.01-1- | 541 Gorrective Action 541 Corrective Action 71712014 7172014 772014 Enforceable Agreement | )6 EA
318 Investigation Plan Investigation Plan Date set by Regulator in a
letter dated April 6, 2012 -
baseline date moved due
to the date set by the
Regulator
April 17,2014 This
milestone is being added
to replace milestone #VL-
NV-0030.01.1-355 - the
Submit Corrective Action Unit Submit Corrective Action Unit . . —
VL-NV-0030.01-1- | 415 Streamlined Approach for 415 Streamlined Approach for 5/30/2014 5/30/2014 5/30/2014 process and milestone Agreement in Principle EA
409 . N N " were changed from a (Nevada)
Environmental Restoration Plan Environmental Restoration Plan
complex process to the
Streamlined Approach for
Environmental
Restoration (SAFER)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
March 2013 — This
milestone is being entered
to replace milestone # VL-
" " " . . " " . NV-0030.01.1-206 due to
Z;.;NV-OO30.01 1 fgf’gl';:l:’r:e;e"":r:\°"°" Unit f::'g;;f;:e;;“’: nA““’" Unit 12/20/2013 12/20/2013 6/19/2013 12/20/2013 changes in the baseline FFACO EA
P P (see CR #20130166).
Completed ahead of
schedule.
VL-NV-0030.01.1- Corrective Action Unit 102 Pre Corrective Action Unit 102 Pre
o Multi-Well Aquifer Test Well Multi-Well Aquifer Test Well 8/14/2014 8/14/2014 8/14/2014 FFACO EA

325

Testing Presentation

Testing Presentation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
eport (OCTOBER, NOVEMBER, DECEMBER 2013)
I I I I I I I I
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project
EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
October 21, 2013 - This
is being
to replace milestone #VL-
NV-0030.01.1-392 -
" " " " " " regulator changed
Corrective Action Unit 98 Model Corrective Action Unit 98 Model
VL-NV-0030.01.1- Well Data i Evaluation Well Data Evaluation | 6/16/2014 6/16/2014 6/16/2014 enforceable date and the FFACO EA
404 . . work moved in the
Presentation #1 Presentation #1 " P
baseline so this milestone
is being entered with the
new planned and
enforceable agreement
dates.
VL-NV-0100 Nevada Community and Regulatory Support / VL-NV-0100 Nevada Community ARRA Project: N
and Regulatory Support / VL-NV-0100 Nevada Community and Regulatory Support lect:
Provide Regulator and Provide Regulator and
VL-NV-0100-004 Stakeholder Funding Stakeholder Funding 9/30/2014 9/30/2014 9/30/2014 FFACO EA

OAK RIDGE (OR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.C1 Sludge ARRA Project: N

Processing Facility Buildouts / OR-0013B.C1 Sludge Processing Facility Buildouts jech:
Additional forecast delays
anticipated but remain to
be determined pending

Begin Construction of Sludge Begin Construction of Sludge implementation of new DOE/Tennessee:

OR-0013B.C1-004 Processing Annex for Processing Annex for 9/30/2016 9/30/2016 6/30/2014 Acquisition Strategy. RCRA/FFCAct - Comm. EA,SN

Milestone renegotiation is | Order/LDR/STP

Transuranic Sludge Waste

Transuranic Sludge Waste

being discussed with the
Regulators.

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01.1 Solid Waste
Stabilization And Disposition: Balance of Operations / OR-0013B.01.1 Solid Waste

Stabilization And Disposition: Balance of Operations

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Proji

ject

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Zone 2 EU 35 Sumps - Submit
Zone 2 EU 35 Sumps - Submit PCCR EU 35 Sumps - Completed ahead of DOE/EPA/Tennessee:
OR-0013B.01.1-217 PCCR Centralization Neutralization 11/28/2013 11/28/2013 11/17/2013 11/28/2013 schedule. CERCLA/RCRA - FFA EA
Facility Closure
ETTP - Remaining Facilities AM - | ETTP - Remaining Facilities AM - .
OR-0013B.01.1-218| Submit PCCR (CNF Submit PCCR (CNF 11/18/2013 1111812013 11/8/2013 11/18/2013 Completed ahead of DOE/EPA Tennessee: EA
i i schedule. CERCLA/RCRA - FFA
Decommissioning) Decommissioning)
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01.2 Transuranic ARRA Project: N
Waste Management / OR-0013B.01.2 Transuranic Waste Management lect:
New milestone negotiated. Based
upon Site Treatment Plan for
Mixed Wastes TDEC-REV. 16.2 Initial RH processing
issued March 2012 - By March milestone was completed
31, 2014, complete physical nearly 2.5 months ahead
preparation of 275 cu m of the of schedule. Early
remaining 550 cu m of RH-TRU completion was achieved
Complete physical preparation of | debris, enabling the final by operating the Cask DOE/Tennessee:
OR-0013B.01.2-072| 275 cu m of the remaining 550 cu | characterization of the waste for | 3/31/2014 1/31/2014 3/31/2014 On schedule. Processing Enclosure on RCRA/FFCAct - Comm. EA
m of RH-TRU debris disposal. For purposes of this two shifts and resuming Order/LDR/STP

milestone, completion will be
measured as accomplished when
verification, appropriate
remediation, and appropriate
repackaging have been
completed to support initial
characterization.

operations in the Hot Cell
following completion of
the maintenance
refurbishment outage.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xIsx

Page 47 of 84

Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.01.1
Nuclear Facility D&D - ETTP: Balance of Operations / OR-0040.01.1 Nuclear Facility D&D - ARRA Project: N
ETTP: Balance of Operations
Submit Quarterly Report on Submit Quarterly Report on DOE/Tennessee:
OR-0040.01.1-153 Table 3.4, 3.6 and 4.1 Waste to Table 3.4, 3.6 and 4.1 Waste to 4/30/2014 4/30/2014 4/30/2014 RCRA/FFCAct - Comm. EA
TDEC TDEC Order/LDR/STP
Submit Quarterly Report on Submit Quarterly Report on DOE/Tennessee:
OR-0040.01.1-151 Table 3.4, 3.6 and 4.1 Waste to Table 3.4, 3.6 and 4.1 Waste to 1/30/2014 1/30/2014 1/30/2014 On schedule. RCRA/FFCAct - Comm. EA
TDEC TDEC Order/LDR/STP
" Submit STP Annual Update for DOE/Tennessee:
OR-0040.01.1-14g | Submit STP Annual Update for | £y 5pq, 10/31/2013 10/31/2013 10/16/2013 10/31/2013 Completed ahead of RCRA/FFCAct- Comm. | EA
FY 2014 schedule.
Order/LDR/STP
ETTP - Final Site-Wide ROD -
ETTP - Final Site-Wide ROD - ) e .
OR-0040.01.1-158 | Submit RAR Watershed Submit Remedial Action Report | g/5,514 9/30/2014 9/30/2014 DOE/EPA/Tennessee: EA

Compliance Monitoring Plan

(RAR) Watershed Compliance
Monitoring Plan (CMP)

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Submit Quarterly Report on .?::E '; gu: réear:]); F:e.‘psvr;::; to DOE/Tennessee:
OR-0040.01.1-159 Table 3.4, 3.6 and 4.1 Waste to TDEC o ) 10/30/2014 10/30/2014 10/30/2014 RCRA/FFCAct - Comm. EA
TDEC Order/LDR/STP
" . DOE/Tennessee:
OR-0040.01.1-147 | Submit Quarterly Report on STP | Submit Quarterly Report on STP | 4/5/5943 10/30/2013 10/16/2013 10/30/2013 Completed ahead of RCRA/FFCAct-Comm. | EA
Table 3.4 and 3.6 wastes Table 3.4 and 3.6 wastes schedule.
Order/LDR/STP
Submit Quarterly Report on Submit Quarterly Report on DOE/Tennessee:
OR-0040.01.1-156 Table 3.4, 3.6 and 4.1 Waste to Table 3.4, 3.6 and 4.1 Waste to 7/30/2014 7/30/2014 7/30/2014 RCRA/FFCAct - Comm. EA
TDEC TDEC Order/LDR/STP
Submit Semi-Annual Progress Submit Semi-Annual Progress DOE/Tennessee:
OR-0040.01.1-180 Report to TDEC 9 Report to TDEC 10/31/2014 10/31/2014 10/31/2014 RCRA/FFCAct - Comm. EA
P Order/LDR/STP
ETTP - Zone 1 Final Soils - ETTP Zone 1 Final Soils DOE/EPA/Tennessee:
OR-0040.01.1-201 | o o Plan Proposed Plan 8/9/2014 8/9/2014 8/9/2014 CERCLA/RCRA . FFA EA
" . . . DOE/Tennessee:
OR-0040.01.1-155 gzb:‘r':tieﬁ;;‘é‘"“a' Progress 22":‘: :)e.l'f‘[;g‘"”a' Progress | 4302014 4/30/2014 4/30/2014 RCRA/FFCAct-Comm. | EA
i > Order/LDR/STP
" . Submit STP Semi-annual DOE/Tennessee:
OR-0040.01.1-149 | Submit STP Semi-annual Progress Report 10/31/2013 10/31/2013 10/16/2013 10/31/2013 Completed ahead of RCRA/FFCAct - Comm. EA

Progress Report

schedule.

Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
" Submit Annual Update for FY DOE/Tennessee:

OR-0040.01.1-1g7 | Submit Annual Update for FY 2015 to TDEC 10/31/2014 10/31/2014 10/31/2014 RCRA/FFCAct-Comm. | EA

2015 to TDEC

Order/LDR/STP

Submit the Quarterly Report of :tualt’:: totfherg::sr;ei:y'?;sov?a?te Completed ahead of DOE/Tennessee:
OR-0040.01.1-150 status of processing TRU waste . P 9 10/30/2013 10/30/2013 10/16/2013 10/30/2013 P RCRA/FFCAct - Comm. EA

: inventory. schedule.

inventory. Order/LDR/STP
OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.01.1 Nuclear Facility D&D-Y-12 (Operations 1) ARRA Project: N
/ OR-0041.01.1 Nuclear Facility D&D-Y-12 (Operations 1) golect:

Submit Water Resources Submit Water Resources DOE/EPA/Tennessee:
OR-0041.01.1-145 Restoration Program RER to Restoration Program RER to 3/30/2014 3/30/2014 3/30/2014 On schedule. . EA

CERCLA/RCRA - FFA

Regulators for Approval Regulators for Approval

OR-0041.01.1-296 UEFPC Phase | ROD - Source UEFPC Phase | ROD - Source 013012014 9/30/2014 9/30/2014 DOE/EPA/Tennessee: EA

Control Actions - Focused FS/PP

Control Actions - Focused FS/PP

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Submit the FY 2014 Phased
EMWMF Phased Construction Construction Completion Report DOE/EPA Tennessee:
OR-0041.01.1-245 Completion Report to the regulators for approval. 4112014 4112014 4112014 On schedule. CERCLA/RCRA - FFA EA
OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1.2 Y-12 Remediation Preparation / OR- —
0041.R1.2 Y-12 Remediation Preparation QUG AEEB Y
Y-12 Salvage Yard - Submit .
OR-0041.R1.2-011 | UEFPC Phase 2 Y-12 Salvage Y-12 Salvage Vard, Scrap 9/30/2014 9/1/2011 3/17/2011 9/30/2014 Completed ahead of DOE/EPA Tennessee: EARA
Removal PCCR schedule. CERCLA/RCRA - FFA
Yard (scrap removal) PCCR

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01.1 Nuclear
Facility D&D - Oak Ridge National Laboratory (Operations 1) / OR-0042.01.1 Nuclear Facility
D&D - Oak Ridge National Laboratory (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Submit to the Tennessee
Department of Environment and
Submit to TDEC a detailed plan Conservation (TDEC) a detailed )
for disposition of the TRU waste lan for disposition of the DOE/Tennessee:
OR-0042.01.1-116 'Spostt P 'SP 9/30/2014 9/30/2014 9/30/2014 RCRA/FFCAct - Comm. | EA
remaining in SWSA 5 North- transuranic (TRU) waste
PP Order/LDR/STP
Trench 13 remaining in Trench 13 located at
Solid Waste Storage Area
(SWSA) 5
Submit to the Tennessee A milestone extension
" N . Department of Environment and was requested for this
::;T;:i?nzgf:;:z;n%':i:i:"; Conservation (TDEC)an milestone due to the draft | DOE/Tennessee:
OR-0042.01.1-114 material at SWSA 5 Nzrth-Trench engineering evaluation for the 1/30/2014 3/7/2014 1/30/2014 On schedule. document submitted to RCRA/FFCAct - Comm. EA
13 disposition of material in the DOE on 1/21/2014 not Order/LDR/STP
SWSA 5 North-Trench 13 being fully developed as
required.
ORR Groundwater Remedial Site | ORR Groundwater Remedial Site DOE/EPA/Tennessee:
OR-0042.01.1-134 Evaluation Work Plan Evaluation Work Plan 6/30/2014 6/30/2014 6/30/2014 CERCLA/RCRA - FFA EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Submit to Tennessee Department
" of Environment and Conservation
OR-0042.01.1-115 P disposition of the transuranic 8/1/2014 8/1/2014 8/1/2014 RCRA/FFCAct - Comm. EA

remaining in SWSA 5 North-

Trench 13 (TRU) waste remaining in Solid

Waste Storage Area (SWSA) 5
North-Trench 13

Order/LDR/STP

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.01 Nuclear Facilities D&D - Paducah
Gaseous Diffusion Plant (Operations) / PA-0040.01 Nuclear Facilities D&D - Paducah
Gaseous Diffusion Plant (Operations)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
The EA date extension is
based upon the Kentucky
Department for
Environmental Protection
(KDEP) request on
January 27, 20.14’ to The Baseline has been
" extend the review time by N N L
Milestone from our current 60 days for the Proposed revised and is awaiting
Issue Burial Grounds SWMUs 5 &| baseline approved in March 2012. Plan flt,:r the BGOU P approval by DOE; once DOE/EPA/Kentucky:
PA-0040.01-313 6 Remedial Action D1 ROD to This milestone also appears in 10/30/2012 6/25/2014 6/25/2014 approved the baseline Vi EA,SN
8 SWMUs5and 6. Asa N CERCLA/RCRA - FFA
EPA/KY the Paducah Site Management y completion dates can be

result of KDEP's request, N

Plan. . . revised.
and in accordance with
Section XXIX.B.4 and
XXIX.B.6 of the FFA, a 60-
day milestone extension
of the subsequent BGOU
SWMUs 5 and 6 FFA
documents is applicable.

Milestone from our current

baseline approved in March 2012. .

o . Milestone became
This milestone is also a sub- "
N enforceable through Milestone became

milestone that must be i
assignment of the enforceable through

completed before a related milestone date of 12/31/13 | assignment of the

PA-0040.01-334 Issue D&D C-340 D1 Removal milestone that is in the Paducah | 7,505 12/10/2013 12/10/2013 12/31/2013 through written milestone date of 12/31/13 gg:ff A’X:ée;:‘_c‘;‘; EA

Action Report

Site Management Plan can be
completed. That milestone,
which has an enforceable
agreement date, is to issue the
D&D OU D1 Completion
Notification Letter.

agreement with the
regulators on 9/19/2013.
Completed ahead of
schedule.

through written
agreement with the
regulators on 9/19/2013.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

PA-0040.01-318

Issue Burial Grounds SWMU 5&6
D1 Remedial Design Work Plan to
EPA/KY

Milestone from our current
baseline approved in March 2012.
This milestone also appears in
the Paducah Site Management
Plan.

11/29/2012

7/25/2014

7/25/2014

The EA date extension is
based upon the Kentucky
Department for
Environmental Protection
(KDEP) request on
January 27, 2014, to
extend the review time by
60 days for the Proposed
Plan for the BGOU
SWMUs 5and 6. As a
result of KDEP's request,
and in accordance with
Section XXIX.B.4 and
XXIX.B.6 of the FFA, a 60-
day milestone extension
of the subsequent BGOU
SWMUs 5 and 6 FFA
documents is applicable.

The Baseline has been
revised and is awaiting
approval by DOE; once
approved the baseline
completion dates can be
revised.

DOE/EPA/Kentucky:
CERCLA/RCRA - FFA

EA,SN

PA-0040.01-077

Issue FFA Annual D1 Site
Management Plan to Regulators

Milestone from our current
baseline approved by EM-HQ in
January 2008. Milestone pertains
to Outyear Environmental
Reporting.

11/15/2014

11/15/2014

11/15/2014

Section XVIII of the FFA
drives the enforceable
date for the Site
Management Plan. It has
a yearly submittal date of
November 15th.

DOE/EPA/Kentucky:
CERCLA/RCRA - FFA

EA,SN

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
The EA date extension is
based on EPA’s request
on March 7, 2014, in
accordance with Section
XXIX.B.6 of the FFA, to
extend the review time by
21 days for the Remedial
Investigation/Feasibility "
Milestone from our current Study Report for CERCLA I:z;:sj:g(:sh:;:i:in
Issue Onsite Waste Disposal baseline approved in March 2012. Waste Disposal approval by DOE: oncg DOE/EPA/Kentucky:
PA-0040.01-381 Facility Record of Decision D1 to [ This milestone also appears in 2/15/2013 12/20/2014 12/20/2014 Alternatives Evaluation. PP Y y Y EA,SN

Regulators

the Paducah Site Management

Plan.

Based on this extension
and in accordance with
Sections XXIX.B4 and
XXIX.B.6 of the FFA, good
cause exists for this 21-
day milestone extension
of the subsequent
documents associated
with the Waste Disposal
Alternatives Evaluation.

approved the baseline
completion dates can be
revised.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

PA-0040.01-380

Issue Onsite Waste Disposal
Facility Proposed Plan D1 to
Regulators

Milestone from our current
baseline approved in March 2012.
This milestone also appears in
the Paducah Site Management
Plan.

10/18/2012

5/9/2014

5/9/2014

The enforceable
agreement and forecast
dates have been updated
as aresult of EPA's
extension on March 7,
2014 of the Remedial
Investigation/Feasi
Study Report for the
Waste Disposal
Alternatives Evaluation.
Based on EPA's
extension, and in
accordance with Sections
XXIX.B.4 and XXIX.B.6 of
the FFA, good cause
exists for this 21-day
milestone extension of the
subsequent documents
associated with the Waste
Disposal Alternatives
Evaluation.

ty

The Baseline has been
revised and is awaiting
approval by DOE; once
approved the baseline
completion dates can be
revised.

DOE/EPA/Kentucky:
CERCLA/RCRA - FFA

EA,SN

PA-0040.01-462

Issue C-400 Phase llb D1
Treatability Study Work Plan

This milestone first appeared in
the FY14 Paducah Site
Management Plan, dated 5
December 2013.

10/21/2013

10/18/2013

10/18/2013

10/21/2013

Milestone completed
before the Enforceable
Agreement date.

n/a

DOE/EPA/Kentucky:
CERCLA/RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xIsx

Page 57 of 84

Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
This milestone is found in the
PA-0040.01-464 Issue FFA Annual D1 Site Paducah Site Management Plan, 11/15/2013 12/6/2013 12/5/2013 12/6/2013 Milestone completed nia DOE/EPA/Kentucky: EA

Management Plan to Regulators and Section XVIIl of the FFA

drives the enforceable date for it.

ahead of schedule.

CERCLA/RCRA - FFA

PORTSMOUTH (PO)

PORTSMOUTH GASEOUS DIFFUSION PLANT

P0-0040 Nuclear Facility D&D-Portsmouth / PO-0040.01.1 Nuclear Facilities D&D -
Portsmouth Gaseous Diffusion Plant: Balance of Operations / PO-0040.01.1 Nuclear
Facilities D&D - Portsmouth Gaseous Diffusion Plant: Balance of Operations

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-241

Submit Quarterly CERCLA
Progress Report to Ohio EPA

"Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
subsequently of each calendar
quarter. Minimally, the progress
reports for RI/FS, RD/RA, EE/CA,
and Removal Action activities
shall entail information
designated in the RI/FS SOW
(Section 10), RD/RA SOW
(Section 3.7.1), EE/CA SOW
Section 4.0 ), and the R

Action Work Plan Outline
(Section 10 ) respectively.”

10/31/2013

10/31/2013

10/18/2013

10/31/2013

Completed ahead of
schedule.

DOE/EPA:
RCRA/CERCLA - CONO

Quarterly EA

P0-0040.01.1-242

Submit Quarterly CERCLA
Progress Report to Ohio EPA

"Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
subsequently of each calendar
quarter. Minimally, the progress
reports for RI/FS, RD/RA, EE/CA,
and Removal Action activities
shall entail information
designated in the RI/FS SOW
(Section 10), RD/RA SOW
(Section 3.7.1), EE/CA SOW
Section 4.0 ), and the R

Action Work Plan Outline
(Section 10 ) respectively.”

1/31/2014

1/31/2014

1/31/2014

On schedule.

DOE/EPA:
RCRA/CERCLA - CONO

Quarterly EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Enforceable agreement
milestone is due by the 15th of
Submit Monthly Technical ZZ?'LLT?SZ:SJQ?:!?J’,iﬁyb?e DOE/Ohio:
P0-0040.01.1-284 v . . : 3/15/2014 3/15/2014 3/15/2014 On schedule. RCRA/Consent Decree - EA
Progress Report to Ohio EPA required as long as the Consent
N CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
each month as required by the DOE/Ohio:
PO-0040.01.1-240 | Submit Monthly Technical Consent Decree. This will be 10/15/2013 10/15/2013 10/8/2013 10/15/2013 Completed ahead of RCRA/Consent Decree - | EA
Progress Report to Ohio EPA required as long as the Consent schedule.
N CONO
Decree is in effect at the
Portsmouth site.
Enforceable agreement
milestone is due by the 15th of
each month as required by the DOE/Ohio:
PO-0040.01.1-280 | Submit Monthly Technical Consent Decree. This will be 11/15/2013 11/15/2013 11/15/2013 11/15/2013 RCRA/Consent Decree - | EA

Progress Report to Ohio EPA

required as long as the Consent
Decree is in effect at the
Portsmouth site.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xIsx

Page 60 of 84

Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Required by Consent Order by
end of the month on a quarterly
Submit Quarterly Progress basis. EMIS code based on DOE/EPA:
P0-0040.01.1-268 Report to US EPA. ISWLCB WBS for Environmental 1/31/2014 1/31/2014 1/31/2014 On schedule. RCRA/CERCLA - CONO Quarterly EA
Monitoring & Reporting.
Enforceable agreement
milestone is due by the 15th of
each month as required by the DOE/Ohio:
PO-0040.01.1-283 | Submit Monthly Technical Consent Decree. This will be 2/15/2014 2/15/2014 2/15/2014 On schedule. RCRA/Consent Decree - | EA
Progress Report to Ohio EPA required as long as the Consent
N CONO
Decree is in effect at the
Portsmouth site.
Required by Director's Final
Submit Quarterly Surveillance Findings & Orders (DFFO) by end Completed ahead of DOE/Ohio:
P0-0040.01.1-255 and Maintenance Report to Ohio | of the month on a quarterly 1/31/2014 1/31/2014 12/24/2013 1/31/2014 P RCRA/Consent Decree - Quarterly EA
i schedule.
EPA basis. CONO
Enforceable agreement
milestone is due by the 15th of
each month as required by the DOE/Ohio:
PO-0040.01.1-281 | Submit Monthly Technical Consent Decree. This will be 12/15/2013 12/15/2013 12/12/2013 12/15/2013 RCRA/Consent Decree - | EA
Progress Report to Ohio EPA required as long as the Consent
N CONO
Decree is in effect at the
Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-318

Submit Annual Report for the
Site Treatment Plan

Submit Annual Report for the
Site Treatment Plan per the
Director's Final Findings and
Orders for Site Treatment Plan

12/31/2013

12/31/2013

12/20/2013

12/31/2013

Completed ahead of
schedule.

DOE/Ohio: DFFO-CERCLA

Yearly EA

P0-0040.01.1-282

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement
milestone is due by the 15th of
each month as required by the
Consent Decree. This will be
required as long as the Consent
Decree is in effect at the
Portsmouth site.

1/15/2014

1/15/2014

1/15/2014

On schedule.

DOE/Ohio:
RCRA/Consent Decree -
CONO

EA

P0-0040.01.1-322

Submit CERCLA Annual Report
to Ohio EPA

Paragraph 22 of DFFO - Each
year on or prior to December 31,
these Orders remain in effect. A
written annual report shall be
submitted to the OEPA for the
previous federal fiscal year, and
an updated compliance schedule
which incorporates the approved
amendments. The annual report
shall include the following
information: the status of the
scheduled projects, OEPA
approved decision documents or
other documents, compliance
status, and identifying projected
difficulties in achieving future
dates.

12/31/2013

12/31/2013

12/13/2013

12/31/2013

Completed ahead of
schedule.

DOE/Ohio: DFFO-CERCLA

Yearly EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report
[ [

(OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE CREENSIADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
RL-0012 SNF Stabilization and Disposition / RL-0012.01 SNF Stabilization and Disposition- ARRA Project: N
KBC (Operations) / RL-0012.01 SNF Stabilization and Disposition-KBC (Operations) oject:
This milestone will be
016.. " Begin sludge removal from 105- missed due to funding L DOE/EPA/Washington:
RL-0012.01-030 :\:';:;61 ;gi:ffd:lss"::ie ;e;"s‘i’:' KW Fuel Storage Basin. 9/30/2014 9/30/2015 9/30/2014 impacts to the project. ZZ.'L“Z'?L’Z’:;Z‘;"Z“ CERCLA/RCRA - EA
9 " o09130 The full impacts is still Y pe- FFA/CONO

under evaluation.

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.01 Solid Waste Stabilization
and Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1
Solid Waste Stabilization and Disposition-200 Area/Operate Waste Processing Facility
(Operations)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Retrieve a minimum of 250 cubic
M-091-40W-T01 Retrieve a :Lﬁ’jrsA‘: c‘zlﬁﬁ“’: ::tfr';f:dyear Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-144 minimum of 250 cubic meters of . Y . 9/30/2014 9/30/2014 9/30/2014 091-09-01, dated August NA CERCLA/RCRA - EA
g above the 250 cubic meters shall
CH RSW in fiscal year 2014 " 23, 2010. FFA/CONO
count towards fulfiliment of M-
091-40X.
Notification of TRUM certification
in support of shipment will be Per Change Number M-
M-091-44Z-004, Min. Annual PMM | reported at least annually as part 091-09-01, dated DOE/EPA/Washington:
RL-0013C.01-197 or Quarterly Notification of Cert. | of the project manager meetings | 12/31/2013 12/31/2013 12/9/2013 12/31/2013 September 15, 2010. NA CERCLA/RCRA - EA
of CH/RH TRUM or quarterly milestone review for Completed ahead of FFA/CONO
inclusion in the administrative schedule.
record.
M-091-46D-T03; certify 125 cubic
M-091-46D-T03 Certify 125 cubic ;“;:f;ﬁ;:":ﬂ?':}:::;;m Added per Change DOE/EPA/Washington:
RL-0013C.01-151 meters of small container CH certified abo!lle thz 300 cubic 9/30/2014 9/30/2014 9/30/2014 Number M-091-09-01, NA CERCLA/RCRA - PEA
dated August 23, 2010. FFA/CONO

TRUM waste

meters shall count towards
fulfillment of M-091-46E.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
M-091-03H, Submit Annual
M-091-03H, Submit Annual Revision Of Transuranic-Mixed .
e y " DOE/EPA/Washington:
RL-0013C.01-160 | Hevision Of TRUM And MLLW Waste (TRUM) And Mixed-Low | ¢, ) 6/30/2014 6/30/2014 NA CERCLA/RCRA - EA
Project Management Plan (PMP) Level Waste (MLLW) Project FFA/CONO
to Ecology Management Plan (PMP) to
Ecology
As CH RSW retrieval proceeds,
DOE shall sample and analyze
M-091-40L-44, PMM Submittal Jul{ trench substrates with the Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-180 Sep 4th Quarter FY14 Burial purpose of determining whether | 12/15/2014 12/15/2014 12/15/2014 091-09-01, dated CERCLA/RCRA - EA
Ground Sample Results or not releases of contaminants September 15, 2010. FFA/CONO
to the environment have
occurred.
M-026-01X, Submit Hanford Land
Disposal Restrictions Summary
Report.
M-026-01X, Submit Hanford Land [ CR M-26-06-01 approved DOE/EPA/Washington:
RL-0013C.01-213 Disposal Restrictions Summary 12/14/06. The change would 4/30/2014 4/30/2014 4/30/2014 On schedule. NA CERCLA/RCRA - EA
Report allow DOE to submit an LDR FFA/CONO
summary report annually, with a
full LDR report due every five
years.
Evaluation of Tritium Treatment Evaluation of Tritium Treatment DOE/EPA/Washington:
RL-0013C.01-117 Technology to EPA/Ecology 3/31/2014 3/31/2014 3/31/2014 On schedule. NA CERCLA/RCRA - EA
Technology to EPA/Ecology FFA/CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
As CH RSW retrieval proceeds,
DOE shall sample and analyze Per Change Number M-
M-091-40L-40, PMM Submittal Jul{ trench substrates with the 091-09-01, dated DOE/EPA/Washington:
RL-0013C.01-177 Sep 4th Quarter FY13 Burial purpose of determining whether | 12/15/2013 12/15/2013 12/9/2013 12/15/2013 September 15, 2010. NA CERCLA/RCRA - EA
Ground Sample Results or not releases of contaminants Completed ahead of FFA/CONO
to the environment have schedule.
occurred.
As CH RSW retrieval proceeds,
DOE shall sample and analyze
M-091-40L-42, PMM Submittal trench substrates with the Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-178 Jan-Mar 2nd Quarter FY14 Burial | purpose of determining whether 6/15/2014 6/15/2014 6/15/2014 091-09-01, dated CERCLA/RCRA - EA
Ground Sample Results or not releases of contaminants September 15, 2010. FFA/CONO
to the environment have
occurred.
As CH RSW retrieval proceeds,
DOE shall sample and analyze
M-091-40L-41, PMM Submittal | trench substrates with the o e ange Nurmber M- DOE/EPA/Washington:
RL-0013C.01-206 Oct-Dec 1st Quarter FY14 Burial purpose of determining whether | 3/15/2014 3/15/2014 3/15/2014 Septembe’r 15, 2010. On NA CERCLA/RCRA - EA
Ground Sample Results or not releases of contaminants schedule ’ ) FFA/CONO
to the environment have )
occurred.
As CH RSW retrieval proceeds,
DOE shall sample and analyze
M-091-40L-43, PMM Submittal trench substrates with the Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-179 Apr-Jun 3rd Quarter FY14 Burial purpose of determining whether 9/15/2014 9/15/2014 9/15/2014 091-09-01, dated CERCLA/RCRA - EA
Ground Sample Results or not releases of contaminants September 15, 2010. FFA/CONO
to the environment have
occurred.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Notification of TRUM certification
in support of shipment will be
M-091-44Z-005, Min. Annual PMM | reported at least annually as part Per Change Number M- DOE/EPA/Washington:
RL-0013C.01-198 or Quarterly Notification of Cert. | of the project manager meetings | 12/31/2014 12/31/2014 12/31/2014 091-09-01, dated CERCLA/RCRA - EA
of CH/RH TRUM or quarterly milestone review for September 15, 2010. FFA/CONO
inclusion in the administrative
record.
RL-0030 Soil and Water R di /Vadose Zone / RL-0030.01 Soil and
Water R diati /Vadose Zone (Operations) / RL-0030.01 Soil and Water ARRA Project: N
R diati /Vadose Zone (Operations)
DOE shall complete the
construction of all wells listed for
calendar year 2014 and before,
M-024-65, DOE shall complete | 33 Mentiied in auachmen' 1 of DOE/EPA/Washington:
RL-0030.01-138 the construction of all wells ID in g .p 9 °| 12/31/2014 12/31/2014 12/31/2014 CERCLA/RCRA - EA
The well listing can be modified FFA/CONO

M-24-11-01 with agreement of the Parties at

the Project Manager level. Refer
to M-024-58 for additional text
that applies to this milestone.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Submit Draft B, 200-SW-02 This milestone is
'\Sn\;g-:g:as d::'.::t'i‘:lte'::."::dﬁilzoo- gai:':f:?;l‘:fnli-ta;glf;g:ng;;;gs TPA Milestone created per| forecasted to be missed DOE/EPA/Washington:
RL-0030.01-131 N P! N N 2/28/2014 8/20/2015 2/28/2014 change notice M-15-11-07 | and is currently in dispute| CERCLA/RCRA - EA
Group Operable Unit Work Plan to Ecology, including dated January 24, 2012 with the regulator FFA/CONO
RFIICMS/RI/FS WP a schedule of completion dates ry 24, <012 9 Y
N N agency.
for major tasks and deliverables.
2"::;';'?3:"3 P?iﬁl:‘se“s stem This milestone was This milestone is
M-015-112 Submit Draft B, 200-IS- WZste Sites RFI /F:MS JRI /zs Work incorporated into the Tri- | forecasted to be missed DOE/EPA/Washington:
RL-0030.01-130 10U Pipeline System Waste Plan to Ecology, including a 2/28/2014 8/20/2015 2/28/2014 Party Agreement via and is currently in dispute| CERCLA/RCRA - EA
Sites RFI/CMS/RI/FS Work Plan 9y, Incuding change Number M-15-11- | with the regulatory FFA/CONO
schedule of completion dates for
N . 06 agency.
major tasks and deliverables.
Milestone created by
. N Change Control Form M-
M-015-77 Install Additional :‘::T;Lci‘;::':’gg_';g‘:'fzefsg‘::’:ss 15-12-03 approved by DOE/EPA/Washington:
RL-0030.01-143 Aquifer Tubes Per Revised 100- Work Plan/SAP 11/30/2013 11/30/2013 11/29/2013 11/30/2013 DOE, EPA and Ecology on CERCLA/RCRA - EA
BC-1/2/5 RI/FS Work Plan/SAP 4/25/2013. FFA/CONO

Milestone completed via
letter 14-AMRP-0053.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley

Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
. " " . " " DOE/EPA/Washington:
RL-0030.01-135 M-024-58G I_nltlate Discussions of| M-024-58G !nmate Discussions of| 6/1/2014 6/1/2014 6/1/2014 CERCLA/RCRA - EA
Well Commitments Well Commitments
FFA/CONO
Milestone created by
Change Control Form M-
15-12-01 approved by
m;:or:if;isn '";‘:&2‘::;‘;1";'93‘::2 4 | Install Additional Well Monitoring 3255/’255’: a'\;l‘i‘:eif:r';ggu:" DOE/EPA/Washington:
RL-0030.01-147 9 Network Per Revised 100-BC- 2/28/2014 2/28/2014 2/28/2014 y CERCLA/RCRA - EA
100-BC-1/3/5 RI/FS Work 1/3/5 RIFS Work Plan/SAP date changed by Change FFA/CONO
Plan/SAP Control Form M-15-13-01
approved by DOE and
EPA on 7/31/2013. On
schedule.
Submit Revised Closure Plans to The TPA Tentative
support TSD closure for five (5) Agreement for
M-037-02 Revised Closure Plans TSD Units: 207-A South Implementing Changes to DOE/EPA/Washington:
RL-0030.01-013 to support TSD closure for five L " 6/30/2014 6/30/2014 6/30/2014 the Central Plateau CERCLA/RCRA - EA
(5) TSD Units: Retention Basin, 216-A-29 Ditch, Cleanup has been FFA/CONO
. 216 A 36B Crib, 216-A-37-1 Crib, appr vpd formalizing thi
and 216-B-63 Trench. pproved formalizing this
milestone.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE

MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
This milestone is added
per TPA Change Package
M-024-10-01 signed
7/28/10. CR M-24-11-01
approved 6/20/11 modified
the text of this milestone.
DOE shall complete the CHPRC Letter 1204796
construction of all wells listed for . 1
CY2013 and before, as identified documents completion of DOE/EPA/Washington:
RL-0030.01-096 M-024-64 Complete CY2013 wells | d 12/31/2013 12/31/2013 5/10/2011 12/31/2013 this milestone on CERCLA/RCRA - EA
in attachment 1 of TPA Change
Package M-024-10-01 5/10/2011. DOE-RL Letter FFA/CONO
9 . 13-AMRP-0048 to EPA and
Ecology dated 11/26/2012
documents that milestone
was completed, on
5/11/2011, ahead of
schedule.
M-015-38B, Feasibility Study as::’r'z“lizzzs'b""y Study report :ﬁ:;ﬁ:g:i:‘:s;aim 1 DOE/EPA/Washington:
RL-0030.01-123 report and revised Proposed N 10/30/2014 10/30/2014 10/30/2014 CERCLA/RCRA - EA
L Proposed Plan waste sites in the rescheduled per change
Plan waste sites in the outer area FFA/CONO

outer area, OA-1

package M-15-11-04

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility
D&D-River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River
Corridor Closure Project (Capital)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
C 100-K Area resp
actions for the following sites:
128-K-2; 100-K-78; 600-29; 100-K-
. . 100K 20- 100.K-00- DOE/EPA/Washington:
RL-0041.C1-117 | MO16-145; Complete 100-K Area | 84; 100-K-86, 100-K-89; 100-K-02;| 5,57 5914 3/31/2014 3/31/2014 On schedule. CERCLA/RCRA - EA
response actions for 13 sites 100-K-87; 100-K-91; 100-K-93; FFA/CONO
100-K-95; 100-K-111; and 118-K-
1. These waste sites are outside
the 100-K perimeter boundary.
Q\"rgifnliﬁmcfe"?’f.f‘;f :2;;’:5 at | Complete 100-B/C Area interim DOE/EPA/Washington:
RL-0041.C1-107 the 100-C-7 & 10%_(:_7_1 waste response actions at the 100-C-7 3/31/2014 3/31/2014 3/31/2014 On schedule. CERCLA/RCRA - EA
sites ) and 100-C-7:1 waste sites. FFA/CONO
Initiate substantial and
continuous remediation on the
309 facility dedicated Radioactive
Liquid Waste Sewer (300 RLWS)
and associated Process Sewer
M-016-75; Initiate substantial and :?;2:‘;3::'ﬁf‘f:t::‘:’:;fvzh:g DOE/EPA/Washington:
RL-0041.C1-122 continuous remediation of 309 . 3/31/2014 3/31/2014 3/31/2014 On schedule. CERCLA/RCRA - EA
™ other buildings than the 309
facility FFA/CONO

facility, and be located within the
quadrangle formed by the
following streets: Redwood
Street, New Mexico Avenue,
Cypress Street, and California
Avenue.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
I
ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.01.1
Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of Operations / ORP- ARRA Project: N
0014.01.1 Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of lect:
Operations
TPA Milestone M-045-86C Submit| TPA Milestone M-045-86C Submit Hanford Federal Facility
ORP-0014.01.1-112| Retrieval Data Report for SST C- | Retrieval Data Report for SST C- | 3/21/2014 3/21/2014 3/21/2014 Agreement and Consent EA
104 104 Order "TPA"
N 060-. .| Submit a System Plan to Ecology Hanford Federal Facility
ORP-0014.01.1-044 ;P:te"fr']'fl;‘;"e M-062-40D Submit| . ribing the disposition of all | 10/31/2014 10/31/2014 10/31/2014 Agreement and Consent | EA
4 tank waste managed by the ORP Order "TPA"
;::Or::f‘t?eu'\i’:%;z CD-1 for CD-1 for Secondary Liquid Waste Hanford Federal Facility
ORP-0014.01.1-109 yLia Treatment and CR for CD-2 to 9/30/2014 9/30/2014 9/30/2014 Agreement and Consent EA

Treatment and CR for CD-2 to
ECY

ECY

Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
TPA Milestone M-090-13 CD-1 for CD-1 for Interim Hanford Storage Hanford Federal Facility
ORP-0014.01.1-111| Interim Hanford Storage Project Project and CR for CD-2 to EC? 9/30/2014 9/30/2014 9/30/2014 Agreement and Consent EA
and CR for CD-2 to ECY ¥ Order "TPA"
and 1t and Completed ahead of Hanford Federal Facility
ORP-0014.01-122 remaining activities for C Farm remaining activities for C Farm 9/30/2014 9/30/2014 12/28/2010 9/30/2014 P Agreement and Consent EA
| . schedule. " "
Closure Demonstration Plan Closure Demonstration Plan Order "TPA'
Submit to Ecology for review and
. 045 approval as an agreement
;Z:r:::ﬁ? e M-045-61 Phase 2 primary document, a phase 2 Hanford Federal Facility
ORP-0014.01.1-056 o Y " RCRA Facility 12/31/2014 12/31/2014 12/31/2014 Agreement and Consent EA
Investigation/Corrective L " " "
Measures Stud: Investigation/Corrective Order "TPA
v measures study report for WMA
C.
TPA Milestone M-045-86G Submit| TPA Milestone M-045-86G Submit Hanford Federal Facility
ORP-0014.01.1-114| Retrieval Data Report for SST C- Retrieval Data Report for SST C- | 6/4/2014 6/4/2014 6/4/2014 Agreement and Consent EA
109 109 Order "TPA"
TPA Milestone M-045-86F Submit| TPA Milestone M-045-86F Submit Completed ahead of Hanford Federal Facility
ORP-0014.01.1-113| Retrieval Data Report for SST C- | Retrieval Data Report for SST C- | 4/30/2014 4/30/2014 11/27/2013 4/30/2014 P Agreement and Consent EA
108 108 schedule. Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
E::It:v‘ "eiﬁ"ﬁg"é"f}i? ata | Ecology And DOE Agree, At A Hanford Federal Facility
ORP-0014.01.1-081| —c°°9Y aree, Minimum, To Meet Yearly (By 7/31/2014 7/31/2014 7/31/2014 Agreement and Consent | EA
Minimum, To Meet Yearly (By " "
July) Order "TPA
July)
CD Milestone D-00B-01 Complete| Complete retrieval of tank wastes Consent Decree NO. 08-
ORP-0014.01.1-065| Retrieval of Tank Wastes from from remaining 10 SSTs in WMA-| 9/30/2014 9/30/2014 9/30/2014 e : EA,PG,SN
L . 5085-FVS "CD!
Remaining 10 SSTs in WMA-C Cc
DOE will advise Ecology of the 9 | DOE will advise Ecology of the 9 Completed ahead of Hanford Federal Facility
ORP-0014.01.1-043| SSTs from which waste will be SSTs from which waste will be 9/30/2014 9/30/2014 8/24/2011 9/30/2014 sched’l)lle Agreement and Consent EA
retrieved by 2022. retrieved by 2022. ) Order "TPA"
TPA Milestone M-062-40ZZ Tank | Submit one-time Tank Waste Hanford Federal Facility
ORP-0014.01-131 Waste Tr Tr 10/31/2014 10/31/2014 10/31/2014 Agreement and Consent EA
Technology Report Technology Report Order "TPA"
" Select a minimum of three Enforceable agreement Enforceable agreement Hanford Federal Facility
ORP-0014.01-134 :':n“:n"l’::f;:°:feT“:r22zszgﬁasneo'e:‘ scenarios for the System Plan | 10/31/2013 12/15/2013 12/12/2013 12/15/2013 date was changed to date was changed to Agreement and Consent | EA
Update December 15, 2013. December 15, 2013. Order "TPA"
" N TPA Milestone M-045-22 Review
;;“\Sm:lgzt:izza“:if:/i—:ﬁt::;::e SX Soil Desiccation/Contaminate Hanford Federal Facility
ORP-0014.01.1-115 Removal Report (TPA Target 9/30/2014 9/30/2014 9/30/2014 Agreement and Consent EA

Removal Report, Determine Path
Forward

Date M-045-22-T03) and
Determine Path Forward

Order "TPA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

ORP-0060 Major Construction-Waste Treatment Plant / ORP-0060 Major Construction-Waste ARRA Project: N

Treatment Plant / ORP-0060 Major Construction-Waste Treatment Plant lect:
CD Milestone DO0A-07 LAW LAW Facility construction Hanford Federal Facility

ORP-0060-063 Facility construction Substantially Complete 12/31/2014 12/31/2014 12/31/2014 Agreement and Consent EASN
Substantially Complete Y P Order "TPA"
CD Milestone D-00A-19 Complete Complete EI. 98' Concrete Floor Hanford Federal Facility

ORP-0060-064 El. 98' Concrete Floor Slab P 3 12/31/2014 12/31/2014 12/31/2014 Agreement and Consent EA,SN

Placements in PT Facility Slab Placements in PT Facility

Order "TPA"

SAVANNAH RIVER SITE (SR)

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-
0014C.01.1 Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1) / SR:
0014C.01.1 Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD
ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0014C.01.1-023

Complete Bulk Waste Removal
Efforts for 2 Tanks by 09/30/2014

""Complete Waste Removal for
the purposes of maximizing risk
reduction (through one or more
additional mechanical cleaning,
chemical cleaning, and/or water

hing evolutions to imi:
waste removal and risk reduction
associated with closure of the
tanks) in accordance with the
requirements contained in
Statement of Resolution of
Dispute Concerning Extension of
Closure dates for SRS High Level
Radioactive Waste tanks 19 & 18
dated 11/29/07.""

9/30/2014

9/30/2014

8/11/2011

9/30/2014

Tank 4F was completed
on 6/1/2011 and Tank 7F
was completed on
8/11/2011. Completed
ahead of schedule.

Federal Facility
Agreement

EA

SR-0030 Area Completion / SR-0030.01 Soil and Water Remediation (Operations) / SR-
0030.01 Soil and Water Remediation (Operations)

ARRA Project: N

SR-0030.01-165

Start RA A-Area Ash Pile, A-Area
Coal Pile Runoff Basin, and
Stormwater Outfall

Start Remedial Action (RA) A-
Area Ash Pile (788-0A), A-Area
Coal Pile Runoff Basin (788-3A),
and Stormwater Outfall A-013 (3
milestones)

12/17/2014

9/14/2015

12/17/2014

Federal Facility
Agreement/RCRA/CERCL
A

PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Initiate Fifth Phase Il Field Start
- " " for Steel Creek Integrator Federal Facility
SR-0030.01-021 | Mitiate Fifth Phase ll Field Start | o opje ynit (including L Lake | 8/31/2014 8/31/2014 8/31/2014 Agreement/RCRA/CERCL | EA
for Steel Creek IOU :
and L Area Reactor Discharge A
Canal)
" y Federal Facility
SR-0030.01-221 Issue Fourth Five-Year Remedy | Issue Fourth Five-Year Remedy | ;5914 2/4/2014 2/4/2014 On schedule. Agreement/RCRA/CERCL | EA
Review Report Review Report A
(Sc;‘::r:i:\r:;)::sdflerFwsF: 1F5Y1 7 fo“'fﬁ.",'.fiﬁ.fﬁﬁfsd:ﬁfﬁs? 1F5Y17 Federal Facility
SR-0030.01-229 " N 11/15/2014 11/15/2014 11/15/2014 Agreement/RCRA/CERCL | EA
and Projected ROD Issuance and Projected ROD Issuance A
Dates for FY18) Dates for FY18)
. " Federal Facility
SR-0030.01-217 | Start RA B Area Operable Unit | Stort Remedial Action (RA) B 5/31/2014 57712014 5/7/2014 AgreementRCRA/CERCL | EA
Area Operable Unit (2 Subunits) A
Submit Mixed Waste Submit Mixed Waste Federal Facility
SR-0030.01-228 Management Facility Periodic Management Facility Periodic 10/30/2014 10/30/2014 10/30/2014 Agreement/RCRA/CERCL | EA
Tritium Technology Review Tritium Technology Review A

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
ID COMPLETION DATE GREEN SHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
Issue ROD Wetland Area at ::12::::192:: :: gzﬁ's::?oﬁnso;) Federal Facility
SR-0030.01-175 Dunbarton Bay in Support of N 8/6/2014 8/6/2014 8/6/2014 Agreement/RCRA/CERCL | EA
Steel Creek 10U in Support of Steel Cre_ek A
Integrator Operable Unit (IOU)
The forecast date is based
on the regulatory
approved (SCDHEC -
Issue A-Area Ash Pile (788-0A), A. 11/12/2013 and EPA -
Issue A-Area Ash Pile, A-Area Area Coal Pile Runoff Basin (788- 11/13/2013) A-Area Ash Federal Facility
SR-0030.01-153 Coal Pile Runoff Basin, and 3A), and Stormwater Outfall A- 9/19/2013 4/23/2015 6/29/2014 Pile (788-0A), A-Area Coal | Agreement/RCRA/CERCL | EA
Stormwater Outfall A-013 ROD 013 Interim Record of Decision Pile Runoff Basin (788- A
(ROD) (3 milestones) 3A), and Stormwater
Outfall A-013 extension
request (ACP-14-105,
dated November 5, 2013)
Submit Revision.0 Early Action ::';:;"r:;:‘g's::S'?S/E::z)::;:m Federal Facility
SR-0030.01-222 SB/PP in Support of C Area . 5/29/2014 5/29/2014 5/29/2014 Agreement/RCRA/CERCL | EA
Operable Unit Plan (SB/PP) in Support of C A

Area Operable Unit (13 Subunits)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE | ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS
D COMPLETION DATE GREENISHADED AGREEMENT NAME
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
" Federal Facility
Start Removal Action (RA) for D-
SR0030.01-223 | o O o (466.4D) 10/1/2014 10/1/2014 10/1/2014 ﬁgreementhCRAlCERcL EA
. " s " Federal Facility
SR-0030.01-121 Initiate RFI/RI Field Start for P- | Initiate RFI/RI Field Start for P- 12/27/2016 12/31/2013 12/12/2013 12/31/2013 Completed ahead of Agreement/RCRA/CERCL | PEA
Area Reactor Groundwater Area Reactor Groundwater schedule. A

WEST VALLEY DEMONSTRATION PROJECT (WV)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD
(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD BASELINE REGULATORY
D MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE ACTUAL DATE TG STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES
OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.01 Solid Waste Stabilization ARRA Project: N
and Disposition / OH-WV-0013.01 Solid Waste Stabilization and Disposition ject:
WV R Meet Fiscal Year Shipping Meet Fiscal Year Shipping y N
gzuswv 0013.01 requirements as specified in the | requirements as specified in the | 9/30/2014 9/30/2014 9/30/2014 \;‘:ZEP 299 Site Treatment EASN

STP Site Treatment Plan.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report (OCTOBER, NOVEMBER, DECEMBER 2013)

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

EA DATE
MILESTONE FIELD MILESTONE NAME MILESTONE DESCRIPTION BASELINE FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
ID COMPLETION DATE GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SUMMARY

TOTAL NUMBER OF EA/ PEA MILESTONES FOR THE 1ST QUARTER OF FY 2014: 29 / MET: 29 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JANUARY 2014 THROUGH DECEMBER 2014): 128 / ON SCHEDULE: 125 (97.7%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

MIL-04 EA MILESTONE STATUS --- FINAL --- 1ST QUARTER OF FY 2014 --- ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD

(OCTOBER, NOVEMBER, DECEMBER 2013)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah
River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley
Demonstration Project

MILESTONE FIELD

D MILESTONE DESCRIPTION

MILESTONE NAME

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2014
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

Designations: EA =
Enforceable
Agreement, PC =
Project Critical
Decision, B = Budget,
F = Five Year Plan,
PS = Project Start, PE
= Project End, MC =
Mission Complete,
PEA = Planned EA,
RA = ARRA, and PA =
OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD --- SCORING LEGEND

NO NOVs DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), AND / OR ALL NEW OR PREVIOUS NOVs

Shte RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013).
21 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER,
YELLOW DECEMBER 2013), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE

PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013).

NOTICES OF VIOLATION
(NOVs) 21 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER,
DECEMBER 2013), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD
(OCTOBER, NOVEMBER, DECEMBER 2013), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT
RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013).
NOTE . DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR
- "IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.
NO EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), OR ALL MISSED EA
GREEN MILESTONES ARE RENEGOTIATED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), AND NO FINES /
PENALTIES ARE EXPECTED.
ENFORCEABLE
AGREEMENT (EA) 21 EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), BUT HAS BEEN OR IS
MILESTONE STATUS / THIS YELLOW BEING RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (OCTOBER, NOVEMBER,
QUARTER DECEMBER 2013), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, DECEMBER 2013), AND NO RENEGOTIATION
HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.




SCORING LEGEND of FINAL-1ST-QUARTER-FY-2014-SCORECARD-08-23-14.xIsx Page 83 of 84

ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD --- SCORING LEGEND

ENFORCEABLE
AGREEMENT (EA)

MILESTONE STATUS / NEXT

FOUR QUARTERS

NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JANUARY 2014

GREEN THROUGH DECEMBER 2014).
21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR
YELLOW ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JANUARY 2014 THROUGH DECEMBER

2014), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO
OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JANUARY 2014 THROUGH
DECEMBER 2014), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS
(JANUARY 2014 THROUGH DECEMBER 2014).

NON-HIGH-LEVEL WASTE
(NON-HLW) WASTE
DETERMINATIONS (WDs)

GREEN

WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW

WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT
COST / SCOPE / SCHEDULE FOR THE WD.

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST
SCOPE / SCHEDULE, OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES
FOR THE WD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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ENVIRONMENTAL COMPLIANCE PERFORMANCE SCORECARD --- SCORING LEGEND

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL
GREEN AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT
ISSUES.
LOW-LEVEL WASTE (LLW) | o\ o LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT
DISPOSAL COST / SCOPE / SCHEDULE.
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL
PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.
o GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.
NATIONAL
ENVIRONMENTAL POLICY | YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.
ACT (NEPA)

NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N /A" = NOT APPLICABLE & "N/ D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.




